Putting American Democracy on a Pedestal: The Story of the 1975-1976 Old Supreme Court and Old Senate Chamber Restorations by Wells, Christine Stewart
University of Pennsylvania
ScholarlyCommons
Theses (Historic Preservation) Graduate Program in Historic Preservation
2010
Putting American Democracy on a Pedestal: The
Story of the 1975-1976 Old Supreme Court and
Old Senate Chamber Restorations
Christine Stewart Wells
University of Pennsylvania, chrs@design.upenn.edu
Follow this and additional works at: http://repository.upenn.edu/hp_theses
Part of the Historic Preservation and Conservation Commons
Suggested Citation:
Wells, Christine Stewart. (2010). "Putting American Democracy on a Pedestal: The Story of the 1975-1976 Old Supreme Court and Old Senate
Chamber Restorations." (Masters Thesis). University of Pennsylvania, Philadelphia, PA.
This paper is posted at ScholarlyCommons. http://repository.upenn.edu/hp_theses/153
For more information, please contact libraryrepository@pobox.upenn.edu.
Wells, Christine Stewart, "Putting American Democracy on a Pedestal: The Story of the 1975-1976 Old Supreme Court and Old
Senate Chamber Restorations" (2010). Theses (Historic Preservation). 153.
http://repository.upenn.edu/hp_theses/153
Putting American Democracy on a Pedestal: The Story of the 1975-1976
Old Supreme Court and Old Senate Chamber Restorations
Abstract
Examining how the restoration of the old Senate and old Supreme Court Chambers progressed reveals a
connection to differing attitudes towards historic spaces that can occur following dips in a nation’s morale. At
times of uncertainty and doubt, mementoes of a grander past can be used for reassurance in the midst of
change. Attitudes towards the physical fabric of the U.S Capitol changed dramatically throughout the 20th
century, as is reflected in the prolonged story of the old Senate and old Supreme Court restorations. The two
historic chambers, used by the Senate until 1859 and the Court until 1935, watched the nation’s baby steps
evolve into the confident strides of a growing democracy. Despite serving as a stage for presidential
inaugurations and national debates, the chambers fell into neglect in the 20th century after the Supreme Court
vacated the premises. A 1934 directive to preserve of the chambers was not adhered to until the spaces were
restored and opened to the public during the Bicentennial years of the mid-1970s. The restoration of the old
Senate and old Supreme Court Chambers to their respective 1859 and 1860 appearances was a remarkably
thorough and academic undertaking. The cooperation and leadership of the Architect of the Capitol’s Office,
the Senate Commission on Art and Antiquities, the Office of the Senate Curator, contracted architects, and
skilled artisans resulted in a striking and symbolic recreation of what these historic chambers looked like
during the last years they were both occupied by the Senate and Court.
Keywords
Historic Preservation; Supreme Court; Senate
Disciplines
Architecture | Historic Preservation and Conservation
Comments
Suggested Citation:
Wells, Christine Stewart. (2010). "Putting American Democracy on a Pedestal: The Story of the 1975-1976
Old Supreme Court and Old Senate Chamber Restorations." (Masters Thesis). University of Pennsylvania,
Philadelphia, PA.
This thesis or dissertation is available at ScholarlyCommons: http://repository.upenn.edu/hp_theses/153
PUTTING AMERICAN DEMOCRACY ON A PEDESTAL: 
THE STORY OF THE 1975‐1976  
OLD SUPREME COURT AND OLD SENATE CHAMBER RESTORATIONS 
 
 
 
Christine Stewart Wells 
A Thesis 
in 
Historic Preservation 
Presented to the Faculties of the University of Pennsylvania in 
Partial Fulfillment of the Requirements of the Degree of 
 
MASTER OF SCIENCE IN HISTORIC PRESERVATION 
2010 
 
 
          
Advisor 
Dr. Aaron D. Wunsch, PhD 
Lecturer in Architectural History 
 
 
 
 
Program Chair 
Dr. Randall F. Mason, PhD 
Associate Professor   
ii 
 
Acknowledgements 
 
 
 
It is a pleasure to thank those that made this thesis possible, I am most grateful for the 
support of the Office of the Senate Curator. Scott Strong, Kelly Steele, and Diane Skarvla kindly 
opened their doors to make my research possible. I am also grateful to Dr. Barbara Wolanin and 
Andria Field of the Office of the Architect of the Capitol who granted me access to their archives. 
I would like to also extend my thanks to Dr. Aaron Wunsch for his infinite patience and wisdom. 
Lastly, without the support of my husband John Wells, none of this would have been possible.  
 
 
 
 
 
 
 
 
 
 
 
 
 
  iii  
Table of Contents 
INTRODUCTION ................................................................................................................................ 1 
CHAPTER 1:  Changing Attitudes towards the Two Historic Chambers ........................................... 6 
I.  Rediscovering an Old Senate Resolution, 1960 ....................................................................... 6 
II. The Genesis of Senate Resolution 193, 1934 ........................................................................... 7 
III. Crowding on Capitol Hill ........................................................................................................ 17 
CHAPTER 2:  First Stage of the Restoration, 1960 ‐ 1962 .............................................................. 21 
I.  Laying the Groundwork .......................................................................................................... 21 
II.  Bad Press for the Senate ....................................................................................................... 25 
III. “Selling America” .................................................................................................................. 27 
CHAPTER 3:  Funding Battles, 1963‐1972 ...................................................................................... 32 
I. The Jackie Kennedy Effect ....................................................................................................... 32 
II.  $37,500 Appropriation .......................................................................................................... 33 
III.  A Dry Spell for the Restorations ........................................................................................... 37 
III.   The Senate Commission on Arts and Antiquities ................................................................ 40 
CHAPTER 4.  Full Speed Ahead for the Restorations, 1972‐1976 .................................................. 49 
I.  Preliminary Organization ....................................................................................................... 49 
II. The Work Begins .................................................................................................................... 51 
III.  Restoration of the Old Supreme Court Chamber, 1973 ....................................................... 53 
V. Restoration of the Old Senate Chamber, 1976 ...................................................................... 61 
CONCLUSION .................................................................................................................................. 68 
APPENDIX:  History of the Old Senate and Old Supreme Court Chambers ................................... 71 
BIBLIOGRAPHY ............................................................................................................................... 83 
INDEX ............................................................................................................................................. 86 
 
iv 
 
ILLUSTRATIONS 
 
 
Tables 
 
1.  Timeline of the Capitol Construction and the Restoration          5 
 
 
Figures 
 
1.  Old Supreme Court Chamber as a Reference Library           15 
 
2.  “Former Senate Chamber,” 1945              16 
 
3.  Construction Sequence of Congressional Office Buildings on Capitol Hill      18 
 
4.  Cots filled the Old Senate Chamber during the 1960s civil rights debates      31 
 
5.  Floor Plan of the U.S. Supreme Court Chamber, 1854          34 
 
6.  Supreme Court First Floor Plan, 1965              35 
 
7. Old Senate and Old Supreme Court Chambers West Elevation, 1965        35 
 
8.  John Marshall, 1858                  55 
 
9.  Old Supreme Court Chamber, 2008              60 
 
10.  United States Senate Chamber, 1847              66 
 
11.  Old Senate Chamber, 2008                67 
 
12.  William Thornton’s East Elevation of the Capitol, c. 1796          72   
 
13.  Original north (Senate) wing, 1793‐1800 and 2) Original south (House) wing, 1793‐1807  73 
 
14.  Benjamin Henry Latrobe, [Supreme Court, vestibule], 1806        74 
 
15.  Benjamin Henry Latrobe, [Senate chamber & common vestibule], 1817      75 
 
16.  Benjamin Henry Latrobe, [Supreme Court chamber, section & plan of bench], 1808    76 
 
17.  Center section and Rotunda, 1818‐1824             79 
 
18.  Present House and Senate wings and connecting corridors, 1851‐1867      81 
 
 
 
1 
 
INTRODUCTION 
  A child’s first steps are wobbly, as is often the case with learning anything new. 
Similarly, America’s new democratic government took a while to settle into its current 
location. Congress moved frequently until the City of Washington was founded as the 
nation’s capitol in 1790. Even after moving into the partially completed north wing of 
the new Capitol in 1800, the game of musical chairs continued for the U.S. Senate and 
the U.S. Court Chambers. The two historic chambers, used by the Senate until 1859 and 
the Court until 1935, watched the nation’s baby steps evolve into the confident strides 
of a growing democracy. Despite serving as a stage for presidential inaugurations and 
national debates, the chambers fell into neglect in the 20th century after the Supreme 
Court vacated the premises.  
In an attempt to protect the imminently empty rooms, a resolution was passed 
by the Senate in 1934 which called for the preservation of the chambers for the 
educational benefit of the public. However, no money was allocated for the preparation 
of working drawings for their restoration until thirty years later in 1964. Subsequently, 
the final lump appropriation for the actual restoration work was continuously deleted 
from the appropriations bill until Fiscal Year 1973. As a result, the 1934 directive to 
preserve of the chambers was not adhered to until, after many years of neglect, the two 
rooms were restored and opened to the public during the Bicentennial years of the mid‐
1970s.  
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Since the completion of the restorations coincided with the Bicentennial 
celebrations, it is easy to view the restoration as a Bicentennial project. According to the 
Architect of the Capitol’s website, “The Old Senate Chamber, National Statuary Hall, and 
the Old Supreme Court Chamber … were restored to their mid‐19th‐century appearance 
for the nation's 1976 Bicentennial celebration.”1 However, as evidenced by the 1930s 
efforts to restore the two chambers, this project was set in motion many years prior.  
Examining how the project actually progressed reveals a connection to differing 
attitudes towards historic spaces that can occur following dips in a nation’s morale. At 
times of uncertainty and doubt, mementoes of a grander past can be used for 
reassurance in the midst of change. One such tangible reminder is in the form of federal 
government architecture, both functional and symbolic these spaces speak of America’s 
history and progress. Attitudes towards the physical fabric of the U.S Capitol changed 
dramatically throughout the 20th century, as is reflected in the prolonged story of the 
old Senate and old Supreme Court restorations.   
Periods of low morale for the United States are ideal times to inspire patriotism. 
While these historic chambers are functional spaces they also can be used to symbolize 
America’s great past and as an opportunity for rebranding and image refurbishment. 
The first appropriation for the project’s initial planning stage was a month after 
President Kennedy was assassinated and the actual work was finally funded a week 
after six men had been arrested for trying to bug the offices of the Democratic National 
Party at the Watergate hotel and office complex, a rather unpatriotic undertaking. 
                                                            
1 www.aoc.gov/cc/capitol/capitol_construction.cfm, accessed March 2, 2010. 
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  While the restoration project relied on the efforts of many dedicated individuals 
for its success, the larger historical context tells the story of why this project of 
preservation for the benefit and education of the public moved forward and was then 
overlooked for many years before its completion. Why did the restoration of these 
historic chambers require decades to come to fruition? Funding was requested year 
after year for the project, but outside factors affected how and when the project was 
allowed to proceed. The actual proposal for the project changed little between the 
1930s and 1970s, but what did change was how these patriotic spaces were viewed by 
those inside and outside the Capitol Complex. Broader shifts in America’s preservation 
movement also influenced perceptions of these two rooms by those responsible for 
their care.  
  Lastly, the restoration of the old Senate and old Supreme Court Chambers to 
their respective 1859 and 1860 appearances was a remarkably thorough and academic 
undertaking. The Architect of the Capitol’s internal files and the Treasury Department’s 
records at the National Archives reveal detailed expense records for purchases, repairs, 
and alterations to the chamber throughout the 19th century. Researchers also 
assembled old guidebook descriptions, plans, paintings, and drawings to try to ascertain 
the appearance of the chambers throughout their lifetime.2 While the furniture, 
draperies, and carpet required recreations, many of the fine architectural details in both 
chambers still existed and merely needed uncovering and/or refurbishment. The 
cooperation and leadership of the Architect of the Capitol’s Office, the Senate 
                                                            
2 The project initially started without an existing set of working drawings which created some surprises. 
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Commission on Art and Antiquities, the Office of the Senate Curator, contracted 
architects, and skilled artisans resulted in a striking and symbolic recreation of what 
these historic chambers looked like during the last years they were both occupied by the 
Senate and Court.  
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CHAPTER 1:  Changing Attitudes towards the Two Historic Chambers 
     I.  Rediscovering an Old Senate Resolution, 1960 
  An innocuous letter revealed a long overdue project to the right people, thereby 
restarting a chain of events which would lead to the restoration of the old Senate and 
Supreme Court chambers in the U.S. Capitol. This letter was written by Joseph C. Duke, 
who was elected by the U.S. Senate to serve as their Sergeant at Arms in 1949.3 Duke 
had come to the Capitol to work for two Arizona Senators; the second was Senator Carl 
Hayden (D‐AZ) who was the Chair of the Committee on Appropriations, whose control of 
the federal purse makes it all‐powerful. Since Hayden was held in high regard by his 
colleagues for his support of their own state projects, when he needed something they 
rarely stood in the way.4 Duke’s connection with Senator Hayden helped get him elected 
the Sergeant at Arms, who serves as the chief protocol and law enforcement officer for 
the Senate while managing many of the Senate’s support services.  
In the spring of 1960, Duke wrote a letter to his former boss, Senator Hayden, 
stating that both the Senator and other Senators have asked him from time to time why 
was the old Supreme Court Chamber (now referred to at the old Senate Chamber) not 
preserved as a shrine and kept open to the public.5 The old Senate Chamber is located 
on the first floor of the original North Wing of the Capitol, adjacent to the rotunda. And 
directly beneath the chamber is the old Supreme Court Chamber on the ground floor. 
The U.S. Senate met in the upper chamber until 1859 and the U.S. Supreme Court met in 
                                                            
3  Duke served as the Sergeant at Arms from 1949‐1953 and 1955‐1965; his brief intermission was while 
the Republicans took the control of the Senate. 
4 Jerry Cohen, "Carl Hayden‐‐‐Man of History and Few Words," Los Angeles Times (1923‐Current File)Apr 
18, 1971. 
5 April 22, 1960 letter from Duke to Hayden, AOC’s Archival Records, Ford Building, Box 2, Folder 4. 
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the lower chamber before moving into the upper chamber in 1860, where they stayed 
until 1936. Duke’s letter revealed an overlooked 1934 resolution to preserve the 
chamber and the space below it. He recommended initiating a restoration to ensure 
that the use of the chamber complied with the resolution and he suggested first 
restoring the upper chamber and then the lower chamber. By contacting his former 
boss who was the influential Appropriations Chair, Duke put an old project back in 
motion.  
     II. The Genesis of Senate Resolution 193, 1934 
The educational and inspirational value of the two chambers is what drove the 
Senate Majority Leader, Senator Joe Robinson (D‐AR), to advance Senate Resolution 193 
(S.Res.193) in 1934 to protect the rooms once the Supreme Court moved out:  
“Resolved, That the court room now occupied by the United States Supreme 
Court in the Capitol, when vacated by the Court, and the space below it formerly 
part of the court room, shall be preserved and kept open to the public under 
such rules and regulations as may be prescribed by the Architect of the Capitol 
with the approval of the Committee on Rules of the Senate.”6 
 
According to a preeminent historian of the historic preservation field, Charles B. 
Hosmer, the principal motivation of preservation in the 19th and early 20th centuries was 
the “desire to educate” the American people into a deeper regard for their history, only 
                                                            
6 The resolution initially excluded the lower chamber but was amended to include both chambers. A 
resolution is a proposal that addresses matters entirely within the prerogative of one chamber or the 
other and requires neither the approval of the other chamber nor the signature of the President, and it 
does not have the force of law: U.S. Congress. Senate. 1934. Senate Resolution 193. 73rd Cong., 2nd sess. 
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occasionally tempered by aesthetic considerations.”7 The perceived historic value of the 
chambers lay in their role as a stage for historic events undergone by historic people. 
Senate Resolution 193 aspired to give Americans a place to remember their 
illustrious past during the low times of the Great Depression, similar to the 1935 
recreation of President Lincoln’s cabin by the Civilian Conservation Corp to remember 
the great president.8 In times of difficulty, remembering the glorious colonial past of 
revolution and overcoming tyranny also served to elevate national morale. Virginia’s 
colonial capitol was restored and reconstructed in the 1930s as a shrine of American 
ideals. During difficult years for the nation, Colonial Williamsburg reinforced the notion 
that America’s past was magnificent and served as a source of inspiration.9 The 
restoration was celebratory, “to commemorate the history and success of the American 
Revolution” and to diffuse “healthful information in regard to American history.”10 
Fittingly, the Colonial Williamsburg Foundation’s mission statement is “To help the 
future learn from their past.”  
The federal government also helped shape patriotic and historic sentiment with 
a celebration of the bicentennial of George Washington’s birth in 1932.11 The 
                                                            
7 Charles Bridgham Hosmer, Presence of the Past; a History of the Preservation Movement in the United 
States before Williamsburg (New York: Putnam, 1965), 298. 
8 It is of interest that the fact the site was entirely reconstructed was glossed over originally: The site was 
presented as the authentic place of his birth despite being an entirely reconstructed building: John E. 
Bodnar, Remaking America : Public Memory, Commemoration, and Patriotism in the Twentieth Century 
(Princeton, NJ: Princeton University Press, 1991), 192. 
9 Ibid., 172 
10 Henry Wiencek, An Imperfect God : George Washington, His Slaves, and the Creation of America (New 
York, NY: Farrar, Straus and Giroux, 2004), 172. 
11 Bodnar, Remaking America : Public Memory, Commemoration, and Patriotism in the Twentieth Century, 
174. 
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Bicentennial Commission managed to overcome the nation’s financial struggles and 
initiated or inspired thousands of commemorative events for a “globe‐girdling” 
celebration.12 Nine months of medals, stamps, marches and memorials commemorating 
the nation’s hero provided a source of pride and civic education for a nation in the midst 
of deep economic hardship. Another reason to value the past and places such as the 
chambers which represented the past, was because America was rapidly changing.  
The 1920s had ushered in a period of modernity which altered the mindset of 
many Americans. Innovations in transportation and communication resulted in attitudes 
that preferred new over old. Entire downtown neighborhoods were razed for massive 
public works projects with little regard given to preserving a historic place unless a 
famous patriot had graced its doors. As buildings were torn down for new construction, 
the Historic American Buildings Survey (HABS) was formed in 1933 to document the 
rapidly disappearing architectural heritage.13 The demolition was feasible because the 
federal government had no overall commitment to conserve the built environment.14 
This changed with the Historic Sites Act of 1935, which created a national policy to 
preserve historic sites, buildings, and objects of national significance for public use for 
                                                            
12 James Hay Jr., "George Washington: Humanitarian," The American Journal of Nursing 32, no. 2 (Feb., 
1932), 144. 
13 Marsha Glenn, "Academic Programs in Historic Preservation : An Up‐to‐Date Survey of the Field," 
Journal of the Society of Architectural Historians 35, no. 4 (Dec., 1976), 263. 
14 When the National Park Service (NPS) was organized in 1916, their initial priority was to establish 
national parks to preserve America’s natural resources. 
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the “inspiration and benefit” of the American people.15 However, preservation efforts 
were still primarily initiated and led by private citizens, like Mrs. John Lord O’Brian.  
Mrs. O’Brian recognized the educational value of the two historic chambers in 
the Capitol and led the charge for their preservation which resulted in the passage of 
Senate Resolution 193.16 President Hoover had appointed her husband the Assistant 
Attorney General of the Anti‐Trust Division at the U.S. Department of Justice (DOJ).17 
While with DOJ, he argued more than 15 cases before the U.S. Supreme Court, so both 
O’Brians were familiar with the gravitas and historic connotations of the chamber (the 
lower chamber was their law library). Mrs. O’Brian resembled other early American 
preservationists, in that she was a well established white female.  
Early preservation efforts in America were generally grass‐roots movements with 
women at the helm striving to save specific buildings associated with historic people and 
events, mostly related to the nation’s founding.18 For example, the Mount Vernon 
Ladies Association purchased Mount Vernon in the 1850s not for its architectural 
significance but for patriotic love of past glories associated with the life of George 
Washington.19 Successful preservation endeavors, like Mount Vernon and Colonial 
Williamsburg, received no public funds and relied on the support of the private sector, 
                                                            
15 Bodnar, Remaking America : Public Memory, Commemoration, and Patriotism in the Twentieth Century, 
178. 
16 William C. Allen, History of the United States Capitol : A Chronicle of Design, Construction, and Politics 
(Washington, DC: U.S. GPO, 2001), 446. 
17 President Roosevelt appointed him to serve as General Counsel of the War Production Board in 1941. 
18 William J. Murtagh, Keeping Time : The History and Theory of Preservation in America, 3rd ed. 
(Hoboken, NJ: John Wiley, 2006), 23. 
19 Norman Tyler, Historic Preservation : An Introduction to its History, Principles, and Practice (New York: 
W.W. Norton, 2000), 34. 
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particularly philanthropists.20 In the Thirties, women, such as Mrs. O’Brian, were still the 
primary advocates for historic preservation initiatives in the United States.21 
As a result of Mrs. O’Brian’s influential advocacy, a committee was formed to 
preserve the court’s chamber. They met in the Office of Assistant Attorney General Seth 
Richardson to discuss the matter. Attending were: Mrs. O’Brian; Charles Warren, former 
Assistant Attorney General; David Lynn, the Architect of the Capitol; and Frederic 
Delano, the Chair of the National Capitol Park and Planning Commission.22 Delano had 
already taken up the cause of the upper chamber in 1932 and wrote to David Lynn, the 
Architect of the Capitol, asking “is not the country justified in insisting that the ancient 
traditions of the past be preserved?”23 Also anxious for the “proper preservation of this 
historic room” were two notable figures, Dr. Nicholas Murray Butler, President of 
Columbia University, and Charles C. Burlingham, an advocate for judicial reform.24    
The meeting’s powerful attendees drafted a resolution calling for the 
preservation of the upper chamber and keeping it open for the public once the Supreme 
Court moved into their new building across the street. Mrs. O’Brian lobbied Members of 
the Senate and Supreme Court Justices to obtain their approval for the proposal. She 
                                                            
20 The federal government’s first preservation initiatives were focused on conserving lands, not buildings. 
21 Women also worked to pass ordinances to preserve their cities historic district. Charleston, South 
Carolina was the first to do so in 1931 and the Vieux Carré in New Orleans, Louisiana followed in 1936: 
Ibid., 39. 
22 Allen, History of the United States Capitol : A Chronicle of Design, Construction, and Politics, 446. 
23 December 19, 1932 letter from Delano to Lynn, AOC’s Archival Records, Ford Building, Box 2, Folder 14 
24 "Preservation of the Supreme Court Room in the Capitol," The Georgetown Washington Law Review III, 
no. 4 (May 1935), 464. 
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also visited with Mrs. Roosevelt, who offered her support.25 The First Lady wrote to her, 
“My husband tells me that the Supreme Court Room will remain intact and will be used 
for special hearings.”26 Mrs. O’Brian’s lobbying efforts led to Senator Robinson lending 
his support as the powerful Senate Majority Leader and their combined influence 
resulted in most Senators approving of the plan to preserve the chambers. 
As the Senate Majority Leader during the 1920s through the 1930s, several 
Presidents relied on Senator Joe Robinson’s clout to pass their proposals, including 
President Roosevelt.27 The Senate powerbroker fought successfully for FDR’s New Deal 
reforms through persuasion, oration, and floor maneuvers, and he used his position to 
appoint loyal Senators to powerful committees to aid passage of the reform bills.28 
Incidentally, FDR promised his loyal supporter an appointment to the first available 
opening on the Supreme Court, since the former criminal lawyer’s personal dream was a 
seat on the Supreme Court.29   
To strengthen the request to preserve the rooms, Senator Robinson submitted 
research to the Congressional Record on the historic association of the spaces by Charles 
Warren, a prominent lawyer and legal historian, along with a letter from Dr. Butler, 
President of Columbia University, which advocated their value as a “center of pilgrimage 
                                                            
25 May 27, 1960 memorandum to file regarding conversation with Mr. O’Brian, AOC’s Archival Records, 
Ford Building, Box 2, Folder 14. 
26 January 5, 1934 letter from Eleanor Roosevelt to Mrs. O’Brian, AOC’s Archival Records, Ford Building, 
Box 2, Folder 14. 
27 W. S. Towns, "`Gilded Gateways to Economic Paradise': The New Deal Rhetoric of Senator Joe T. 
Robinson," Arkansas Review: A Journal of Delta Studies 31, no. 1 (04, 2000), 29. 
28 Cecil Edward Weller, Joe T. Robinson : Always a Loyal Democrat (Fayetteville: University of Arkansas 
Press, 1998), 136. 
29 However, this was not to be despite Robinson’s best efforts to support Roosevelt’s court packing 
efforts; Ibid., 163. 
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for young Americans.”30  The support of these two prominent academics lent credence 
to the worthiness of preserving the two rooms by detailing the history of the two spaces 
where the Senate and Court had met for many years. The value of the rooms lay not in 
the aesthetics but in their service as a stage for historic events. After an effective 
lobbying campaign, Robinson met with success after introducing Senate Resolution 193 
on the Senate floor on May 28, 1934, when his colleagues voted in favor of setting aside 
the two chambers for the public and S.Res.193 passed the Senate. 
Mrs. O’Brian and Senator Robinson wisely anticipated that the purpose of the 
soon‐to‐be vacated chambers would come into question once the Supreme Court 
moved out the following year; the resolution was intended to preempt Senators who 
envisioned dividing up the Chambers into committee rooms. While Capitol space was at 
a premium, they encouraged Senators to view the two chambers not as simply 
functional office space but as historic rooms worth preserving since they provided a 
patriotic reminder of the nation’s success as the great social experiment in democracy.31 
The Senate agreed, if even only temporarily, as evidenced by the passage of S.Res.193. 
The chambers remained empty after the Court’s departure in 1935, but the 
proposed preservation of the rooms was derailed by Senator Robinson’s death in 1937.  
                                                            
30 Senate Congressional Record of March 22, 1934 includes letters and articles by Warren along with 
excerpts from his book, The Supreme Court in the United States History. Dr. Butler’s letter stated that 
“The room now occupied by the United States Supreme Court should not be permitted to be used for any 
other administrative or governmental purposes when the Court goes to its new building but kept as it 
now is – to be a center of pilgrimage for young Americans for generations to come.” 
31 Carl Lotus Becker, The United States; an Experiment in Democracy (New York and London: Harper, 
1920), 2. 
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And despite serving as show spaces for monumental debates over slavery and 
succession, landmark rulings over state’s rights, and Presidential inaugurations, the 
rooms fell into neglect without their powerful protector. In spite of Mrs. O’Brian’s 
preservation efforts, no other Senator took up their cause, additionally imminent war 
created different priorities for Congress, such as adequate support and funding for the 
troops. So the preservation of the two chambers fell into a prolonged period of 
inactivity until 1960. 
The two rooms were treated instead as a functional space within the crowded 
Capitol Complex and minimal regard was given to their value as a historically significant 
site worthy of preservation for the benefit of the public. The lower chamber remained a 
reference library until the 1940s and then served as storage or meeting space until 1957 
when it was subdivided with “unsightly” plasterboard partitions and the walls were 
covered to create office space for the Joint Committee on Atomic Energy (see fig. 1).32 
The Cold War had given the nation another enemy to fight from home. Atomic bombs 
and national defense were more pressing concerns for the Senate than preserving 
historic rooms in the Capitol. Use trumped preservation and the Joint Committee on 
Atomic Energy stayed in the lower chamber until additional space became available in 
the Capitol in 1962 in the Capitol’s new Eastern Extension.  
 
 
                                                            
32 June 29, 1961 letter from Philip L. Roof to Gordon Harrison, AOC’s Archival Records, Ford Building, Box 
2, Folder 4. 
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Fig. 1 Old Supreme Court Chamber as a Reference Library, unknown date 
 image courtesy of LOC, Prints & Photographs Reading Room, (Madison, LM337). 
 
The upper chamber remained unused until serving as the Senate’s temporary 
quarters when their current chamber underwent repairs in 1940, 1949 and 1950 (see 
fig. 1).33  After working in the upper chamber, Senators were apt to view the space as a 
functional workplace within the Capitol and overlooked or forgot the Resolution 193. 
The history of the room was disregarded as it quickly became a place for meetings, 
conferences between the Houses, and numerous luncheons and cocktail parties (see fig. 
2).  
                                                            
33 Congressional Quarterly Inc., Guide to the Congress of the United States; Origins, History and Procedure. 
Washington, 737. 
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              Fig. 2. “The Senate Meets Again in the Old Senate Chamber that it Outgrew 90 Years Ago,”  
             image courtesy of Life, July 25, 1934, 20. 
 
By the 1960s, the frequent use of old Senate Chamber room left it dirty and uncared for, 
the “odor of tobacco and alcohol overwhelmed the smell of history.”34 The original 
furnishings and amenities for the two chambers were lost, destroyed, or misplaced. Not 
until the 1960s was the preservation request of 1934 finally revisited. 
                                                            
34 Stephen Goodwin, "Safeguarding the Senate's Golden Age," Historic Preservation 35, no. 6 (Nov.‐Dec., 
1983), 18‐23. 
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     III. Crowding on Capitol Hill 
The delay in restoring the old Senate and old Supreme Court chambers was in 
part due to over‐crowded conditions in the Capitol. Office space was already limited at 
the turn of the century, requiring the construction of a House annex and a Senate office 
annex in 1908, now the Cannon House Office Building and Russell Senate Office Building 
(see fig. 3).35 Until this point, Members rented office space or borrowed committee 
rooms and offices in the Capitol.36 While the two new office buildings helped reduce 
crowding, the lure remained strong for the prestige and convenience of rooms near the 
Senate and House floor.  
And as the role of the federal government expanded in the 1930s with the New 
Deal, Congress required more staff which in turn created crammed conditions again on 
the Capitol Hill. The Longworth House Office Building was built in 1933 and in 1941 the 
Senate authorized the Architect of the Capitol to prepare plans for their second office 
building, however, the war postponed construction of the Dirksen Senate Office Building 
until 1958 (see fig. 3). Due to the symbolic nature of the Capitol complex, the buildings 
were designed using classical building forms that complemented the Capitol.  
                                                            
35 The New York architectural firm of Carrere and Hastings was hired to design the Beaux Arts exteriors of 
the buildings to complement the Capitol. When the building opened, the Senate had 75 committees, in 
part so that office space could be claimed in the Capitol but with the additional space around 40 
committees were eliminated in 1940. 
36 William B. Bushong, "Right‐Hand Men," in The United States Capitol : Designing and Decorating a 
National Icon, ed. Donald R. Kennon (Athens, OH: Ohio Univ. Press, 2000), 123. 
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Figure 3.  Construction Sequence of Congressional Office Buildings on Capitol Hill 
1) Jefferson Library of Congress Building, 1897 
2) Senate Office Building, 1908 
3) Cannon House Office Building, 1908 
4) Longworth House Office Building, 1934 
5) Supreme Court Building, 1935 
6) Dirksen Senate Office Building, 1958 
7) Rayburn House Office Building, 1965 
8) Madison Library of Congress Building, 1980 
9) Hart Senate Office Building, 1982 
Image courtesy of http://lugar.senate.gov/services/tour_map.cfm.  
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The architectural world in America was changing during the 1950s, however, 
Modernism was considered controversial and not embraced on Capitol Hill.37 Architects 
such as Philip Johnson, Frank Lloyd Wright, Walter Gropius, Ludwig Mies van der Rohe, 
Eero Saarinen, and Edward Durrell Stone, were all at work in America creating modern 
designs. But most of the work commissioned on Capitol Hill was in the classical Beaux 
Arts style, instead of creating a new model of architecture for the emulation of others. 
President Kennedy recognized the symbolism of federal architecture and created an “Ad 
Hoc Committee on Federal Office Space” which established design guidelines for federal 
architecture that were promptly ignored after the President’s death.38 He also formed 
the President’s Council on Pennsylvania Avenue, which formed a master plan for 
Pennsylvania Avenue in 1964 intended to “arouse public and governmental 
enthusiasm.”39  
                                                            
37 In 1952, Michigan Representative George Dondero, Chair of the House Committee on Public Buildings, 
delivered a speech which called modernism a depraved “Communist conspiracy.” The context was in 
discussion of museums such as the Hirshhorn Museum and Sculpture Garden. 
38 The committee produced a brief report, titled “Guiding Principles for Federal Architecture” or known as 
the “Goldberg Report” which recommended a three‐point architectural policy for the government. The 
first point called for the avoidance of an “official style,” instead design should flow from the architectural 
profession to the government and not vice versa. The second point stated that “the choice and 
development of the building site should be considered the first step of the design process” and more 
telling was the third point: “The policy shall be to provide requisite and adequate facilities in an 
architectural style and form which is distinguished and which will reflect the dignity, enterprise, and 
stability of the American National Government. Major emphasis should be placed on the choice of designs 
that embody the finest contemporary American architectural thought:” Ruth Helen Cheney and Peter G. 
Green, "The Federal Client," Progressive Architecture. 50, no. January (1969), 164.  
39 W. Anderson Barnes, Downtown Development: Plan and Implementation (Washington, D.C: ULI‐the 
Urban Land Institute, 1982), 4; and Pennsylvania Avenue Development Corporation, The Pennsylvania 
Avenue Plan, 1974 (Washington: The Corp., 1975), VIII‐IX. 
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The Capitol Hill building boom after the war resulted in a monopoly by the 
architectural firm DeWitt, Poor & Shelton.40 Individual members of the firm worked on 
numerous projects during the 1950s and 1960s, including the East Front Extension of 
the Capitol.41 While working on the East Extension of the Capitol, they issued a report 
which recommended including the restoration of the old Senate and old Supreme Court 
Chambers with the extension project (the extension is adjacent to their eastern wall). 
Their need for a makeover could have come to their attention through historic research 
for other projects within the Capitol complex. Although a restoration was suggested, it 
needed an influential supporter to take up the cause and champion it as a priority. 
DeWitt, Poor & Shelton also completed the Rayburn House Office Building in 
1965, along with the Folger Theater, the Madison Library of Congress Building, and the 
remodeling of the current House and Senate Chambers and the Longworth and Cannon 
House Office Buildings (see fig. 3).42 The additional office space available to Congress, 
weakened claims that space restrictions necessitated the use of the chambers. 
However, the location of the rooms in the middle of the Capitol complex still made them 
exceedingly convenient to access for Members of both Houses. 
                                                            
40 The partners included Roscoe DeWitt and Fred Hardison of Dallas, Alfred Easton Poor and Albert 
Swanke of New York City, Jesse M. Shelton and Alan G. Stanford of Atlanta (after Stanford’s death A.P. 
Almond took his place). They formed a partnership in 1955 after being awarded the contract for the 
extension of the Capitol.  
41 Preservationists and the American Institute of Architects where dismayed that the extension would 
alter the outward appearance of the Capitol but Congress’s need for space prevailed. Using Alfred 
Easton’s Poor’s design, the east front of the Capitol was extended approximately thirty‐two feet and 
reproduced in marble: C. Ford Peatross and others, Capital Drawings : Architectural Designs for 
Washington, D.C., from the Library of Congress (Baltimore ; Washington, DC: The Johns Hopkins University 
Press in association with the Library of Congress, 2005), 84. 
42 The Sam Rayburn House Office Building, an imposing blocks of concrete, was dubbed the “Texas 
Penitentiary.” 
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CHAPTER 2:  First Stage of the Restoration, 1960 ‐ 1962  
     I.  Laying the Groundwork  
In response to the Joseph Duke’s 1960 letter inquiring about the preservation of 
the chambers, Senator Hayden quickly wrote to George Stewart, the Architect of the 
Capitol, to request estimates for costs of restoring only the upper chamber including 
refurbishment of furniture and furnishings as well the chamber itself. 43 Stewart’s 
Assistant Architect of the Capitol, Mario Campioli, searched for drawings, photographs, 
and furniture and furnishings which occupied the upper chamber while it was the 
Supreme Court.44  
Management of the Capitol complex, in particular repairs and alterations, is the 
responsibility of the Architect of the Capitol (AOC). Stewart was not a professionally 
trained architect, but he had worked at a construction firm and was elected to Congress 
for one term.45 Stewart’s political background served him well as AOC since the position 
requires finesse to move projects forward as a “grand building superintendent trying to 
keep one of the world’s touchiest groups of tenants happy”.46 Requesting funding for 
repairs and improvements could be an onerous annual ritual for the architect since 
Members of Congress could use the process to cite their grievances.47                                                 
                                                            
43 April 23, 1960 letter from Hayden to Stewart, AOC’s Archival Records, Ford Building, Box 2, Folder 4.  
44 April 29, 1960 memorandum from Campioli to Stewart, AOC’s Archival Records, Ford Building, Box 3, 
Folder 6.  
45 George Stewart was appointed the AOC in 1954 by President Eisenhower. 
46 Ellen Sands, "From Dome to Mall in Words of the Designers," The Washington Times, March 04, 2001. 
47 One of the architect’s most contentious issues in the 19th century was the heating and cooling of the 
complex and proper ventilation. 
22 
 
Mario Campioli was a natural fit for taking the lead the restoration project; as a 
professional architect he had worked on the restorations of the Williams Gibbs House in 
Charleston, South Carolina and the VanCortlandt Manor House, Croton New York, and 
was the Director of Architecture at Colonial Williamsburg.48 Additionally, before 
becoming the Assistant Architect of the Capitol in 1959, Campioli worked in New York 
City as an associate in the office of Alfred Easton Poor.49  
Senator Hayden needed details regarding the restoration of the chambers as 
soon as possible since he intended to request funds in the Legislative Appropriations Bill 
for Fiscal Year 1961. The most effective way to get the project funded was with the 
support of the Chair of the Subcommittee on Legislative Branch Appropriations, Senator 
John Stennis, a Mississippi Democrat widely respected by his colleagues for his integrity, 
diligence, and judgment.50 Therefore, Hayden turned the project over to his friend 
Stennis, who in turn actively championed the restoration. Whether at first it was in 
deference to Senator Hayden is unclear, but soon Senator Stennis became the Senate’s 
outspoken advocate for their preservation.  
At the time, the 58 year‐old Senator from Mississippi supported racial 
segregation; he signed a Southern Manifesto in 1956 to oppose racial integration in 
                                                            
48 Since Williamsburg was considered a ground‐breaking preservation project, the staff was considered 
frontrunners and experts in the field of historic preservation. Incidentally, a personal report of Campioli 
while he was at Williamsburg called him a “thin faced and unsmiling man:” Ivor Noël Hume and Colonial 
Williamsburg Foundation, Something from the Cellar : More of this & that : Selected Essays from the 
Colonial Williamsburg Journal (Williamsburg, VA: Colonial Williamsburg Foundation, 2005), 65. 
49 Campioli served as the Assistant Architect until 1980. 
50 David E. Rosenbaum, "Senator John Stennis, 93; Democrat from Mississippi Led Powerful Committees," 
New York Times (1923‐Current File) Apr 24, 1995. 
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public places and pledged to “preserve the Southern way of life.”51 As a southern 
Senator fighting changes to a rapidly progressing society, preserving a symbol of older 
and simpler times would hold appeal.52 Stennis associated himself with a symbol of 
national unity at a time when he and other Southern Democrats were pursuing 
nationally divisive racial policies.  
While on the Senate floor in May of 1960, Senator Stennis inquired why the 
chambers were not preserved and opened to the public instead of the upper chambers 
either being locked or used for parties or meetings. He rebuked his colleagues for their 
misuse of the historic chambers, “the present use, purpose and practice going on in that 
room are a degradation of our American culture.” The commanding Senator would snap 
his fingers to get his colleagues attention before speaking and his speeches were often 
lectures with finger‐pointing and “shush” sounds when interrupted.53 He asked that the 
historic space be treated as a national shrine instead of a party room.  
In 1961, the Assistant Architect finished a report on the “Proposed Restoration 
of Old Senate Chamber, Principal Floor, and Old Supreme Court Chamber, Ground Floor 
in the United States Capitol” which included historical research, drawings, and plans. An 
interesting response to the proposal was from John Harbeson of Harbeson, Hough, 
                                                            
51 Stennis did not support civil rights legislation until the 1980s; he voted against the Voting Rights Act of 
1965 and the Civil Rights Acts of 1964 and 1968: Steven M. Gillon, Democrat's Dilemma : Walter F. 
Mondale and the Liberal Legacy (New York: Columbia Univ Press, 1994), 132. 
52 Historic preservation at this juncture was largely a patriotically inspired Anglo‐Saxon movement; 
Hosmer, Presence of the Past; a History of the Preservation Movement in the United States before 
Williamsburg, 300. 
53 Rosenbaum, Senator John Stennis, 93; Democrat from Mississippi Led Powerful Committees, B11. 
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Livingston, and Larson Architects, who suggested that the upper chamber be restored to 
its Supreme Court appearance instead of Senate appearance: 
“Therefore the question: is it wise to destroy the later Supreme Court 
manifestation of that room, of which a great deal remains, in order to attempt a 
pseudo historical recreation of an earlier room for which there is not adequate 
documentation. It would be a simple matter to restore it to its Supreme Court 
days, leaving the rather fine busts of Chief Justices in place.” 54 
 
However, as a note details in the margin, “the Senate would not go for this” and the 
idea gets little traction despite being a less invasive suggestion for the restoration.  
Senator Stennis and Hayden were motivated to restore the chambers as a 
tribute to their predecessors, capitalizing on the image of America’s grand democracy at 
work. The Golden Era of the Senate (1801‐1850) was rife with eloquent debates and 
compromises as the nation grew despite growing North South tensions. The Senate 
moved out of their chamber a year prior to the country reaching the boiling point of 
Civil War. So the Senate’s last date of occupancy of the old Senate Chamber, 1860, 
provided a meaningful restoration date, representing a nation striving for unity in the 
midst of disagreement.  
This restoration choice required a more drastic intervention, first removal of all 
of the court’s alterations and then a recreation of the chamber as it appeared during the 
Senate’s occupancy in 1860. This decision also necessitated recreating the lower empty 
chamber to its 1859 appearance, the last year that the Court met in that chamber 
before moving up into the vacated Senate Chamber. 
                                                            
54 May 16, 1961, letter from John Harbeson to Campioli, Office of the Senate Curator’s working files. 
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     II.  Bad Press for the Senate 
When Stennis brought the 1934 preservation resolution to the attention of the 
Legislative Branch Appropriations Committee at the Fiscal Year 1961 budget hearing, 
George Stewart testified and asked for $40,000 to repair and renovate the upper 
chamber.55 Stennis called it “most important single proposal in the entire bill,” since the 
money could return the mistreated room to its appearance when last occupied by the 
Senate. 56 Included were costs for procurement, restoration, and repair of furniture and 
furnishings. The Senate allocated the funds for the patriotic project but the proposal 
caught the House appropriators off guard; who insisted on deleting the money until the 
matter was further discussed. Their lack of enthusiasm for the restoration project on the 
Senate side of the Capitol was in part due to the cramped quarters of the Capitol. 
Meeting space was at a premium and the old Senate Chamber was a popular meeting 
place for joint conferences for bills. Stennis was not deterred and asked Stewart to 
compile more details regarding project to support a subsequent request for funds.57  
Stennis wisely enlisted the support of Senator Mike Mansfield (D‐MT), who held 
the powerful position of Senate Majority Leader from 1961 – 1977. The former history 
professor took the proposed restoration up as his pet project and his leadership and 
vision helped propel the restoration project into the limelight. However, the old Senate 
Chamber was already receiving negative attention from the press who referred to the 
                                                            
55 Campioli had estimated it would cost $40,000 for each chamber. 
56 Senate Congressional Record of June 29, 1960. 
57 September 20, 1960, letter from Stennis to White, Office of the Senate Curator’s working files. 
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chamber as the “Senate’s Rumpus Room,” so restoring the appropriate grandeur to the 
chamber was also an opportunity to present the Senate in a more favorable light.58  
Throughout September of 1961 the Washington Daily News published articles 
sympathetic to the plight of the “Cocktail Party Site,” telling of a scene where a “young 
lady jiggled her martini—and it dribbled on the floor where Daniel Webster stood in his 
great debates” and “The bartender, hurriedly handing out bourbon, gin and Scotch 
highballs, appeared oblivious to the fact he was plying his trade were reverent funerals 
were held for John C. Calhoun and Henry Clay.59 A subsequent story called the parties in 
this “stately night club” so secretive that Sergeant at Arms Joseph Duke who handles the 
“booking” of the Chamber cannot share the details. Historical researchers and the 
voters of 1962 were to take note.60 
In response, the Democratic Leader Mike Mansfield and Carl Hayden, Chair of 
the Committee on Appropriations, held a news conference to announce the Senate’s 
intention to “kick out the cocktail parties.”61 Mansfield had previously informed his 
colleagues that the upper chamber was no longer available for receptions and 
luncheons.62 The new East Front of the Capitol was recently completed and provided 
additional office space, so the Senate Leadership asked that the routine usage of the 
                                                            
58 Allen, History of the United States Capitol : A Chronicle of Design, Construction, and Politics, 446. 
59 Mention is also made of parties sponsored by friends or associates, including a Senate spouse’s sorority 
reception; Vance Trimble, "High Court Once, Now a Cocktail Party Site," Washington Daily News, 
September 19, 1961. 
60 "Misuse of a National Shrine," Washington Daily News, September 21, 1961. 
61 Allen, History of the United States Capitol : A Chronicle of Design, Construction, and Politics, 447. 
62 March 7, 1962 memorandum from Roof to Stewart, AOC’s Archival Records, Ford Building, Box 2, Folder 
4. 
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chamber cease by April of 1961.63 Mansfield instructed Duke that the upper chamber 
could no longer be used for hearings, receptions or other routine functions since the 
Senate leadership hoped to remove all the meetings and social activity from the 
chamber in preparation for its restoration.64  Thereby he hoped to limit the socializing 
which the media had termed a “slippage of reverence for things past.”  
     III. “Selling America” 
The Senate Appropriators decided to wait another year to strengthen the 
restoration funding request while also adding the lower chamber to the project. 
Campioli enlisted the aid of Alfred Easton Poor, his former boss, to collaborate with on 
the restoration. Their close working relationship lasted throughout the lifetime of the 
project as well as additional projects on Capitol Hill. Poor’s preference for a “variety of 
conservative styles” was well suited for producing drawings that complemented the 
design aesthetic of Capitol Hill.65 Together they compiled a base estimate of $416,000 
for restoring the upper room as the old Senate Chamber and $202,000 for restoring the 
lower room as the old Supreme Court Chamber, amounting to a grand total of 
$618,000.66 
The funding for the project was requested again at the Legislative Branch 
Appropriations hearing for Fiscal Year 1963. Stewart submitted to the committee a full 
                                                            
63 Activities associated with the Cherry Blossom Festival were to be the last scheduled events in the 
chamber; March 9, 1962 letter from Senators Mansfield and Dirksen to Duke, AOC’s Archival Records, 
Ford Building, Box 2, Folder 4. 
64 Misuse of a National Shrine 
65 Douglas C. McGill, "Alfred Easton Poor, Architect, 88," New York Times, January 16, 1988. 
66 Poor initially obtained a base estimate from Nash Babcock Engineering Company of $585,000. 
28 
 
overview of the project with the history, drawings, and a cost estimate.67 Suggested 
language for the pending Legislative Appropriations bill was submitted to Senator John 
Pastore (D‐RI), the new Chair of the Subcommittee on Legislative Branch Appropriations. 
The language would enable the AOC to prepare working drawings, specifications, and 
estimates of cost for returning the chambers to their condition, with furnishing, when 
last occupied, 1859‐1860. 
At the Appropriations hearing, Senator Stennis reiterated the value of restoring 
these Chambers and said “we must make every effort to preserve those places which 
have met the struggles of the past” so that visitors “can find new courage, new resolve, 
new inspiration as they visit these historical chambers.”68 In part, the desire to preserve 
places in the 1960s was a response to the frenzy of modernization of the 1950s. The 
growing population and economy were leading to the wholesale destruction of historic 
places and an increased national awareness of the value of historic places as the nation 
lost more and more of its irreplaceable historic fabric for the sake of progress.69 
Since its inception, the Capitol stood as a symbol of democracy and self‐
government. Continuing the theme, Stennis said the chambers emphasized a positive a 
positive aspect of our system of government. During periods of rapid change, the past 
provides those unready for change comforting reminders of how things used to be. New 
government programs in transportation and housing had brought “great upheaval in the 
                                                            
67 March 13, 1962 letter from Stewart to Hayden, AOC’s Archives, Ford Building, Box 1, Folder 1. 
68 Senate Congressional Record of August 2, 1962. 
69 A national environmental movement also started in response to wholesale destruction of the natural 
environment: Murtagh, Keeping Time : The History and Theory of Preservation in America, 156. 
29 
 
social fabric of society,” and Pastore described the proposed restoration as a way of 
“selling America” to those who visit.70 In light of the recently opened Eastern Extension 
to the Capitol, Stennis believed it was “an ideal time to preserve the space if it is ever 
going to be done since the addition to the Capitol took care of space needs.”71 The 
Appropriations Committee agreed and included an initial appropriation of $37,500 for 
the preparation of working drawings, specifications, and estimates of cost for restoring 
the old Senate and old Supreme Court Chambers.  
The archival research by the Architect of the Capitol’s office revealed sufficient 
details to reproduce the furniture for the old Senate Chamber but there was a dearth of 
information regarding the old Supreme Court furniture. However, a furniture layout on 
a print of a plan, a portrait of Chief Justice Marshall, and descriptions by visitors, 
lawyers, architects, and guidebooks provided some indication of the 1859 layout and 
appearance of the old Supreme Court Chamber. A report with photographs and detailed 
historic drawings was compiled. After reading the report, Stennis and some of his 
Senate colleagues were eager to proceed, however politics fittingly entered the fray.  
In 1962 a controversy developed between the Senate and House Committees on 
Appropriations regarding their meeting location for joint conferences between them. 
The House Members traditionally travelled to the Senate side of the Capitol but now 
preferred to meet more centrally. The issue was temporarily resolved by deciding to 
                                                            
70 Ibid., 156 
71 Hearings before Subcommittee on Appropriations United States Congress, 87th Congress, second 
session on H.R. 11151, making appropriations for the Legislative Branch for the fiscal year ending June 30, 
1963. 
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meet in the upper chamber, despite it being slated for restoration.72 To gain House 
support for the restoration, the Senate needed to convince them to view it as a historic 
shrine worth preserving instead of only office space.73 While Stennis was an advocate 
for the restoration, he also understood the political necessity of a compromise and 
suggested that the old Senate Chamber still provide conference space after the 
restorations but also serve as a public space at all other times.74 The idea of restoring 
the chambers for the public’s benefit was a novel endeavor since no rooms in Capitol 
were yet set aside as museum space. 
Despite the best efforts by Mansfield and Stennis, the restoration appropriation 
was again deleted in conference with the House and no project money was allocated for 
Fiscal Year 1963. The request for $37,500 was struck out with comments that some 
House Members believed the request should be processed through regular legislative 
channels since under the law, changes in architectural features of the building require 
prior legislative approval.75 Then the heart of the matter was revealed, the House would 
like to revisit the restoration in discussions regarding an addition to the west front of 
the Capitol. The reason given was that engineering and structural effects of the East 
Front Extension may create a need to discuss rebuilding the west central side also; to 
                                                            
72 "Architect Stewart again Urges Restoration of Old Chambers," Roll Call, March 9, 1972. 
73 February 27, 1962 letter from Campioli to John Harbeson, AOC’s Archival Records, Ford Building, Box 2, 
Folder 16. 
74 Stennis asked Stewart whether a door could be made out of one of the windows along the east loggia, 
since the eastern extension created a hall behind the windows of the chambers and a door could provide 
a more discrete access for Members. He also asks if lighting and acoustics could be improved and 
restroom facilities added. Stewart responded that it could all be done; August 20, 1962 letter from Stennis 
to Stewart and August 31, 1962 letter from Stewart to Stennis, both in AOC’s Archival Records, Ford 
Building, Box 1, Folder 5. 
75 House Congressional Record of August 31, 1962.  
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compensate and replace deteriorating structural features. Members of the House 
Appropriations Committee wanted a West Front Extension to the Capitol and did not 
want to give up their favorite place to hold conferences with the Senate.  
         Figure 4.  Cots filled the Old Senate Chamber during the 1960s civil rights debates,  
        image courtesy of AP. 
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CHAPTER 3:  Funding Battles, 1963‐1972 
     I. The Jackie Kennedy Effect 
While Senator Stennis attempted to fund the restoration of the old Senate and 
old Supreme Court Chambers, another more successful restoration was underway 
nearby. Over 80 million viewers watched Jacqueline Kennedy’s tour of the White House 
on February 14, 1962. Her stunning restoration of the White House’s historic rooms into 
a showcase for American art and history created a national sensation. The restoration 
imparted a heightened sense of the White House’s ceremony and grandeur to the public 
and Mrs. Kennedy’s intense interest in historic spaces and the past was contagious.76  
As a result of Jacqueline Kennedy’s efforts, the White House was inundated with 
requests for information on conducting restoration projects and obtaining landmark 
status.77 The extensive White House restoration project commenced in February of 1961 
and was nearing completion when President Kennedy was assassinated in November of 
1962.  Americans visited the Capitol in droves after his death, because the building 
represented an unwavering sign of a strong country despite a time of national crisis.78 
Similarly, in the midst of a national shock, legislators now valued their own historic 
rooms as worth preserving. 
                                                            
76 Through the First Lady’s involvement, the White House Historical Commission was established, the 
position of White House Curator was created and Congress officially declared the White House a museum. 
Her efforts also helped preserve the Old Executive Building and Lafayette Square, a square of historic 
residential buildings adjacent to the White House. 
77 http://millercenter.org/academic/americanpresident/kennedy/essays/firstlady, accessed March 3, 
2010. 
78 Mario E. Campioli, "Thomas U. Walter, Edward Clark and the United States Capitol," Journal of the 
Society of Architectural Historians 23, no. 4 (Dec., 1964), 213. 
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The First Lady’s widely admired transformation of the White House inspired 
changing attitudes regarding the value of new over old and helped validate preservation 
as a worthwhile and meaningful cause, her iconic status as an arbitrator of good taste 
brought historic restorations to the forefront. The issue of restoring the old Senate and 
old Supreme Court Chambers had languished since the 1934 resolution and by the 
1960s, Senators used the rooms for myriad official and unofficial purposes. After the 
President’s death, Mrs. Kennedy left the White House as a widow on December 6, 1963 
and just three weeks later funds were finally appropriated for the first stage of restoring 
the old chambers of the Senate and Supreme Court.  
The First Lady’s stunning White House restoration and the devastating death of 
her husband, created an environment conducive to embracing the past. A historic 
preservation project, such as the restoration of the chambers to their glory days, was a 
tangible way to present a reminder of brighter days during a bleak time. Congress finally 
viewed their own historic rooms as worth restoring and $37,500 was appropriated for 
Fiscal Year 1964 for the planning phase of the project.79  
     II.  $37,500 Appropriation 
Once the money was finally appropriated, the Architect of the Capitol went to 
work quickly and retained the firm of Dewitt, Poor & Shelton on March 6, 1964.80 
Stewart and Campioli were already collaborating with Alfred Easton Poor on the 
drawings and now George Via, of their Washington, DC office, was also assisting with 
                                                            
79 Appropriations Act for FY 1964, Public Law 88‐248 from H.R. 6868 (December 30, 1963). 
80 They had produced the contract documents for the execution of the proposed restoration work the 
previous year. 
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the drawings.81 At the request of Stewart, Via updated the old Supreme Court floor plan 
to agree with the 1854 plan from Bohn’s Hand‐Book of Washington (see figs. 5 and 6).82 
In February of 1965, Dewitt, Poor & Shelton completed the drawings for the proposed 
restoration of the old Supreme Court Chamber and three months later the drawings for 
the old Senate Chamber were also completed (see fig. 7).  
 
Fig. 5.  Floor Plan of the U.S. Supreme Court Chamber, published in Bohn’s Hand‐Book of Washington, 
1854. 
                                                            
81 March 16, 1944 letter from Stewart to Via, Office of the Senator Curator’s working files. 
82 December 7, 1964 memorandum to file by Via, Office of the Senate Curator’s working files.  
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Fig. 6.  Supreme Court First Floor Plan, DeWitt, Poor & Shelton, February 12, 1965,  
image courtesy of LOC, Prints & Photographs Reading Room, (Madison, LM337). 
 
 
Fig. 7. Old Senate and Old Supreme Court Chambers West Elevation, Dewitt, Poor & Shelton, 
February 12, 1965, image courtesy of LOC, Prints & Photographs Reading Room, (Madison, 
LM337). 
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Robert J. Colburn was hired by the Architect of the Capitol to conduct primary 
source research at the National Archive, particularly for documents about the chambers 
from the period 1807‐1860. Colburn was an experienced historian from the National 
Park Service who had recently conducted extensive research to prepare a furnishing 
plan for the second floor of Congress Hall in Philadelphia.83 Stewart wanted Colburn to 
compile a similar report for the two chambers.  George Hartzog, the Director of the 
National Park Service, agreed to Stewart’s request to borrow Coburn’s expertise.84  
Coburn combed through the Department of the Treasury’s records, particularly 
Record Group 217, seeking receipts which detailed purchases and repairs to the two 
chambers. The records contain the contingent expense accounts of both the Secretary 
of the Senate and the Marshal of the Supreme Court. And records of the accounts of the 
Commissioner of Public Buildings provided detail of physical changes to the building. 
Based on his research, Colburn issued four reports in September of 1964: one on the 
“Architectural Features and Alterations” of each chamber, and one on the “Furniture 
and Furnishings” of each room.85 Once his reports were submitted, the research on the 
rooms was considered “exhausted” and the next step was finalizing the drawings.86  
Stennis and Campioli continued to work together to keep the first stage of the 
restoration on track. 87  They decided to break the restoration work into two phases to 
                                                            
83 “Furnishing Plan – Second Floor of Congress Hall,” Office of the Senate Curator’s working files.  
84 February 18, 1964 letter from Stewart to Hartzog, AOC’s Archival Records, Ford Building, Box 2, Folder 
13. 
85 The Colburn reports were recently compiled and bound into a book, available in the Senate Library. 
86 According to Stewart’s testimony at the hearings for the Legislative Appropriations Act of 1966. 
87 June 29, 1964 memorandum to file by Campioli, AOC’s Archival Records, Ford Building, Box 1, Folder 5. 
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make it more palatable financially and to close one room at a time. And it was 
determined that the old Senate Chamber could be restored and also be available for 
meetings without altering its appearance.88 Some initial decisions made regarding the 
restorations were that the porthole portrait of George Washington by Rembrandt Peale, 
1823 would be returned to the old Senate Chamber from the Vice President’s office and 
several Supreme Court Justice busts would be removed from the old Senate Chamber.   
     III.  A Dry Spell for the Restorations 
The restoration funding dance began again at the 1964 Legislative Branch 
Appropriations hearing for FY 1965, when Campioli testified that the research sources 
were nearly exhausted so the cost estimates and drawings would be finalized shortly. 
The request made for a complete restoration of the chambers was for$700,000, which 
included $408,000 for construction costs, $223,500 for furniture and furnishings, and 
$68,000 for administration, fees, and contingencies. However, the money was again 
funded by the Senate and then deleted in conference with the House. Stennis was still 
undeterred and planned to request the money again the next year, so that the rooms 
where “many great decisions were made which have shaped the destiny of our Nation” 
could be preserved to provide the public with patriotic reminders of their history.  
The primary opponent of the restoration was Representative George Mahon, a 
Democrat from Texas, who became the chair of the House Appropriations Committee in 
1964.89 He diametrically opposed the funding unless the Senate agreed to a House‐
                                                            
88 A table was recommended that could be assembled and then broken‐down and removed as needed. 
89 Representative Mahon was the Chair of the House Appropriations Committee from 1964‐1979. 
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endorsed plan for an extension to the west front of the Capitol.90 Mahon said space 
limitations prohibited the restoration and no funding would be provided unless space 
could be added via an extension. Since the Senate did not support the West Front 
Extension plan, which would alter the Capitol’s most visible facade, the restoration 
project was locked into a stalemate for several years.  
At the hearings for the Legislative Appropriations Act of 1966, Stennis gave an 
update on the restoration project and urged that the chambers not serve merely as 
mementoes of the past but as shrines to commemorate the achievements of the past.91 
He also described the proposed changes, which primarily included furniture and 
furnishing changes.92 Regardless, the House appropriators again deleted the $700,000 
appropriation when the bill went to conference. The House Members suggested that 
the  restoration of the chamber not start until the proposed West Front Extension 
project was completed.93 Despite the lack of additional funding, Campioli and Via were 
still updating the completed drawings and specifications as further research called for 
changes, i.e. the discovery of Jefferson Davis’s Senate chair.94  
Since the project was at a standstill, the Senate Rules Committee assigned the 
lower chamber to the Joint Committee on the Organization of Congress in 1965, and the 
                                                            
90 www.senate.gov/artandhistory/history/minute/A_Shrine_Restored.htm, accessed March 6, 2010. 
91 Legislative Branch Appropriations hearing for FY 1966 on June 14, 1965 (H.R. 8775). 
92 Stennis requested  that the work be done on a cost‐plus‐fixed‐fee basis or a negotiated bid basis, and 
he emphasized funding the restoration before costs increased; Legislative Branch Appropriations hearing 
for FY 1966 on April 28, 1965 (H.R. 8775). 
93 Legislative Branch Appropriations Conference Report for H.R. 8775 of July 20, 1965. 
94 July 1, 1965 letter from Campioli to Via, AOC’s Archival Records, Ford Building, Box 1, Folder 5. 
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space was partitioned off to create four office rooms for the committee.95 Ironically, the 
co‐chair of the committee, Senator Mike Monroney (D‐OK), was aware of the ongoing 
restoration project and hoped it would go ahead someday. Despite a larger awakening 
of a “preservation consciousness on all levels” through the 1966 National Historic 
Preservation Act which established the National Register and Section 106 process for 
federal properties, the protections did not extend to the Capitol’s own historic rooms.96 
However, a change was in store for how Capitol architectural contracts were awarded. 
In response to mounting public concerns regarding DeWitt, Poor & Shelton’s 
monopoly on architectural contracts, a Senate Joint Resolution was passed in 1965 
requiring that all architects chosen for Capitol work be selected by a committee. A New 
York Times article had pointed out that eight of the nine design contracts awarded 
during the Capitol Hill building boom, were given to seven DeWitt architects for a sum of 
over $5 million.97 In response, Campioli testified at special House subcommittee hearing 
that the same architects were used because few others were trained in the architecture 
traditional to the Capitol; the AIA called this claim “hogwash.”98 The fact that Campioli 
had previously worked for two of the seven partners at Dewitt, Poor & Shelton left room 
for skepticism but the awarding of contracts to one firm was legal at the time. 
                                                            
95 The committee’s work resulted in the Legislative Reorganization Act of 1970; March 26, 1965 
memorandum of meeting, AOC’s Archival Records, Ford Building, Box 1, Folder 5. 
96 Tyler, Historic Preservation : An Introduction to its History, Principles, and Practice, 45. 
97 "Architects See Capitol Job Favoritism," New York Times (1923‐Current File)Mar 18, 1968. 
98 Ibid. 
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     III.   The Senate Commission on Arts and Antiquities  
A monumental step forward for the restoration of the chambers came from the 
1968 Senate Resolution which created the Senate Commission on Arts and Antiquities 
and decreed the two chambers historic sites.99 The Senate committee was established in 
part to oversee the restorations while also creating another avenue to pursue funding 
for the restoration project.  The powerful leadership of the commission provided the 
strong allies required for the project’s success. Senator Mansfield, the Majority Leader, 
was the chair of the committee and other members included the president pro tem, 
Chair of the Rules and Administration Committee and the Appropriations Committee 
Chair. In one fell swoop, Senator Mansfield had empowered the Senate leaders as 
caretakers of its historic elements. 
Despite the creation of the commission, no records were located of work or 
study towards the restoration of the old Senate Chamber and old Supreme Court 
Chambers in 1969. These turbulent years in America were dominated by social and 
political upheaval. Protests against the Vietnam War dominated college campuses. The 
escalation of the Cold War left many American fearing nuclear war. And the civil rights 
movement was drastically changing the country’s social fabric for the better. Many 
young and old Americans were dissatisfied with the status quo and the traditional 
thinking of America’s leaders from the 1950s and early to mid 1960s were challenged 
from many corners. Elected officials found themselves in unchartered waters which 
required careful navigation and made the past seem halcyon.  
                                                            
99 Senate Resolution 382, 90th Congress, agreed to October 1, 1968. 
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In his capacity as the Chair of the Committee on Arts and Antiquities, Senator 
Mansfield worked closely with the Architect of the Capitol to progress the chamber 
restoration.100 By 1970, costs estimates had increased to $1,209,000, due primarily to 
the raising expense of mechanical and electrical work.101 However, when Campioli 
testified before the Legislative Branch Appropriations hearing in 1970, he now had three 
powerful allies who served on the Committee on Arts and Antiquities and submitted 
letters of support for the restoration: Majority Leader Mike Mansfield (D‐MT), Minority 
Leader Hugh Scott (R‐PA) and Senator Robert Byrd (D‐WV), Chair of the Subcommittee 
on Deficiencies and Supplementals of the Senate Appropriations Committee. 
Regardless, after the money was appropriated by the Senate it was of course deleted in 
conference with the House. 
At this juncture though, Senators Mansfield and Scott had another avenue to 
pursue funding.  A request was submitted on behalf of the Senate Commission on Art 
and Antiquities that the restoration be funded in the Supplemental Appropriations bill, 
since it would “stimulate public interest in the formative phases of the nation’s political 
history” and it “would enhance the Capitol as a major repository of the national heritage 
of the people,” all resounding endorsements for restoring the chambers to improve the 
public’s perceptions of their government and the Capitol.102 By 1970, public support for 
government and the Vietnam War had decreased as the war dragged on. A national 
                                                            
100 Senator Mansfield was the Senate Majority Leader from 1961 to 1977, making him quite influential. 
101 The old Senate Chamber cost $802,000 and the old Supreme Court Chamber cost $407,000; July 7, 
1970 letter from Campioli to Mansfield, Office of the Senate Curator working files. 
102 July 22, 1970 letter from Mansfield and Scott to Byrd, AOC’s Archival Records, Ford Building, Box 1, 
Folder 7. 
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identity crisis made patriotic projects such as a the restoration of the old Senate and old 
Supreme Court Chambers an enticing project for the country’s leaders.103 The age divide 
between young and old increased as students stirred with civic unrest and leaders such 
as President Nixon failed to unite Americans in supporting their agendas. By reminding 
Americans of their shared history, the chambers provided a tangible way to connect the 
youth with the distant past.  
In a similar vein, a bicentennial fervor spread throughout the country in 
anticipation of the 200th anniversary of adopting the Declaration of Independence. 
Multiple celebrations and commemorative events were planned, in part because 
America’s leaders were glad for an opportunity to polish off the somewhat tarnished 
national identity after the turbulent Vietnam War and Watergate years. During the late 
1960s and early 1970s political discourse was full of conflict and divisiveness but the 
Bicentennial presented a call for national unity to celebrate America.104 However, the 
restoration project was not part of a Bicentennial initiative and still needed funding. 
At the request of the Senate Commission on Art and Antiquities, the 
Supplemental Appropriations bill on December 11, 1970 recommended appropriating 
$1,209,000 for the restoration of the two chambers; the Commission was unanimously 
agreed to proceed with the project.105 The final bill authorized the AOC to make 
                                                            
103 A country in crisis emerged as demonstrations culminated in the shooting of ten students at Kent State 
in Ohio, resulting in an ant‐war protest in DC attended by over 100,000 people and the subsequent 
National Student Strikes at over 450 schools throughout the country. 
104 Bodnar, Remaking America : Public Memory, Commemoration, and Patriotism in the Twentieth 
Century, 206. 
105 Appropriations Committee Report for Supplemental bill 1971 (December 11, 1970, p. 30). 
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expenditures as were necessary for restoring the old Senate Chamber to its 1860 
appearance and the old Supreme Court to its 1859 appearance, including expenditures 
for procurement, restoration, and repair of furniture and furnishings, all under the 
direction of the Commission.106 Yet again, the appropriation was deleted by the House 
Appropriators who awaited approval for their proposed Western Front Extension. 
After 16 years of service, George Stewart passed away on May 24, 1970. 
President Nixon appointed George White, vice president of the American Institute of 
Architects, as the new Architect of the Capitol.107 The appointment put the restoration 
in his hands since the Senate Commission on Art and Antiquities had named the AOC as 
lead on the project. The commission met in the spring of 1971 and agreed that work 
should proceed on the chambers since the restoration will be “a lasting contribution 
towards preserving the rich heritage of the Capitol”108 White then requested funds for 
the restoration from the Senate Appropriations Committee for FY 1972.109 Writing on 
behalf of the Commission, Mansfield and Scott asked Senator Hollings (D‐SC), Chair of 
the Subcommittee on Legislative Appropriations, to support the request of $1.2 million 
for the Office of the AOC.110 By this juncture, both the upper and lower chamber had 
fallen into disrepair, including a deteriorating ceiling in the old Senate Chamber.  
                                                            
106 H.R. 19928 of December 11, 1970, p. 22, 91st Congress, Second Session. 
107 White had two engineering degrees, a law degree, and a business degree. He was the last Architect 
appointed without the advice and consent of Senate; he was the Architect of the Capitol until 1995. 
108 May 7, 1971 letter from Valeo to White, AOC’s Archival Records, Ford Building, Box 1, Folder 7. 
109 June 3, 1971 letter from Mansfield to White, Office of the Senate Curator’s working files. 
110 June 8, 1971 letter from Mansfield and Scott to Hollings, Office of the Senate Curator’s working files. 
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  The Senate again appropriated the funds since the restoration would “enhance 
the Capitol as a major repository of the national heritage of the people of the United 
States; and would add to the edification and pleasure of thousands of visitors who visit 
the Capitol each year.”111 However, the money was naturally deleted by the House since 
the Chair of the House Appropriations Committee, Congressman George Mahon (D‐TX) 
would not fund the restoration unless the Senate supported a West Front Extension.112 
Hollings, a Southern Democrat like Stennis, took the matter personally and threatened 
from the Senate floor that since they “refused the opportunity of putting it in decent 
shape for the many Americans who would like to look at it,” the old Senate Chamber 
would be closed to any future conferences.113  
 Senator Cotton (R‐NH) also spoke on the floor in support of the restoration, 
making the first connection to the upcoming Bicentennial. He hoped his “friends in the 
other body will view it in more lenience…we can have these rooms restored, hopefully 
in time for the Bicentennial.”114 Regardless, while $1,521,000 was included in the Fiscal 
Year 1972 Supplemental Appropriations Report, the House deleted the money yet 
again.115 The proposal included a two phase construction plan to alleviate available 
space concerns, but the House Appropriators were still not appeased.116 
                                                            
111 Legislative Branch Appropriations Report H.R. 8825 for FY 1972 (June 18, 1971, p. 13). 
112 Mahon was the Chair of the House Appropriations Committee from 1964‐1979. 
113 "House Kills Senate Plan for Chamber," Roll Call, July 8, 1971. 
114 Senate Congressional Record, June 30, 1971. 
115 Since the restoration request included a two‐phase construction plan, the cost was increased from 
$1,209,000 to $1,521,000; Supplemental Appropriations for FY 1972, Report on H.R. 11955, pg. 49 
(December 2, 1971). 
116 "Senate Compromises on Old Chambers," Roll Call, November 11, 1971. 
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  The Senate Commission on Art and Antiquities resolutely continued efforts to 
preserve the two chambers. They wrote the Rules Committee that the “assignment of 
these two rooms which are in an advanced stage of disrepair should be avoided.”117 The 
upper chamber was under the control of the Commission but the Rules committee 
oversaw the lower chamber. They specifically requested that Senator Jordan (D‐NC), 
Chair of the Committee on Rules and Administration, not assign the lower chamber for 
other purposes to avoid it becoming a “nondescript office space.” Jordan supported 
their request since he also wanted to see the rooms “preserved for posterity.”118  
In 1972, the Senate Commission on Arts and Antiquities asked Hollings and 
White to renew the request for funding “to undertake this historic restoration” despite 
the economic controls in effect.119 White reviewed the chronology of the past decade’s 
legislative efforts for funding but history repeated itself when the money was again 
deleted in conference. However, White’s presentation on the restoration to the 
Appropriations Committee on the project’s stalemate piqued the interest of the 
media.120 The press reported the story of a “classic impasse” between the House and 
                                                            
117 July 27, 1971 letter from the Senate Commission on Art and Antiquities to Jordan, Office the Senate 
Curator’s working files. 
118 July 31, 1971 letter from Jordan to Mansfield, Office of the Senate Curator’s working files. 
119 To further dismantle the House’s opposition, Mansfield also asked White to investigate the options for 
restoring the rooms to allow their continued use for joint conferences. White suggested placing a table in 
the old Supreme Court Chamber to accommodate 22 persons that could be built in sections to store and 
the same type of table could be used in old Senate Chamber; February 17, 1972 letter from Mansfield and 
Scott to Hollings, and March 17, 1972 letter from White to Mansfield, Office of the Senate Curator’s 
working files. 
120 The Senate Curator’s private March 3, 1972 memorandum noted that a discrete publicity campaign for 
the project which used the “utmost propriety” could be difficult due to the rather obvious House role in 
the impasse, Office of the Senate Curator’s working files. 
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the Senate over the extension and restoration projects; articles were published in the 
Chicago Tribune, Washington Evening Star, Roll Call and Los Angeles Times.121  
The stories decried the waste of only using the upper chamber for conference 
meetings and the lower chamber for storage. The historic old Senate Chamber was 
pitifully described as, “a very dull room today, with green walls and paint peeling” and a 
very dirty carpet.122 The Los Angeles Times article was titled “UNSEEN BY PUBLIC: 
Capitol History Hidden in Storerooms,” Cotton was quoted, “Thousands upon thousands 
of schoolchildren and visitors pass by and never have a chance to see where much of 
the nation’s history was enacted,” and Stennis added, “In my opinion these chambers 
will be among the most outstanding and important historical shrines in our nation.”123 
Once national attention was directed to the plight of the rooms, the restoration finally 
moved forward again. 
The Speaker of the House of Representatives, Carl Albert (D‐OK) now wanted the 
restoration completed and he called Mahon, the House Appropriations Chair, to see if 
the provision could be assured passage in the 1973 Fiscal Year Legislative Appropriations 
bill.124 Mahon’s previous protestations regarding conference space were somewhat 
muted by the two‐phase plan, although his spokesperson said “there would still be a 
heck lot of noise going on there while the work was being done.”125 Mahon agreed to 
                                                            
121 Allen, History of the United States Capitol : A Chronicle of Design, Construction, and Politics, 448. 
122 Bill Anderson, "Old Senate Chamber Worth Saving," Chicago Tribune, March 8, 1972. 
123 Marlene Cimons, "UNSEEN BY PUBLIC : Capitol History Hidden Away in Storerooms," Los Angeles Times 
(1923‐Current File) March 8, 1972. 
124 April 5, 1972 memorandum titled “Chamber Restoration,” Office of the Senate Curator’s working files. 
125 Cimons, "UNSEEN BY PUBLIC : Capitol History Hidden Away in Storerooms."  
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support the project with the stipulation that Mansfield would work to defeat the 
proposed Proxmire Amendment which would block the West Front Extension project.126  
The West Front Extension project had been a priority consideration of House 
leaders for more than ten years. The project would extend the principal side of the 
Capitol, in view of much of the city, to include new restaurants, offices, and meeting 
rooms. However, Congressman Bob Casey (D‐TX), the new Chair of the House 
Appropriations Subcommittee for the Legislative Branch, went on record that while 
some members of the full appropriations committee were holding out for this project, “I 
don’t think the west front should be a consideration but some members have just been 
stubborn about it.”127 Casey promised to push for the project in his new position.  
The first version of the Legislative Branch Appropriations bill for 1973 did not 
include money for the restoration of the chambers, but a few days later $1,502,000 for 
the restoration of the old Senate and old Supreme Court Chambers was added to the 
bill, signifying Speaker Albert’s support and a momentous change of heart by Mahon.128 
The Texas Congressman had received a persuasive call from Lady Bird Johnson, another 
                                                            
126 The Senate Appropriations Committee had attached a rider to the Legislative Appropriations bill to 
stop the previously appropriated funds from going towards the West Front Extension unless both the 
House and the Senate voted to endorse construction. In the interest of obtaining funds for the restoration 
and in the spirit of compromise, Mansfield and Scott introduced an amendment to the Legislative 
Appropriations bill which would apply funds to the preparation of plans for the extension, although no 
money could be used for the actual construction work unless specifically approved and appropriated by 
Congress. However, the amendment was defeated and the Senate Legislative Appropriations bill was 
approved with the rider attached which would block any further spending for the West Front Extension 
until specifically approved by a vote of the House and the Senate. 
127Cimons, "UNSEEN BY PUBLIC : Capitol History Hidden Away in Storerooms.” 
128 Legislative Branch Appropriations Bill for FY 1973 Report on H.R. 13955 (March 28, 1972). 
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Texan, and the former First Lady.129 Her “gentle nudge” combined with a promise from 
Mansfield ease opposition to the West Front Extension, finally toppled Mahon’s staunch 
opposition.130 Lady Bird Johnson’s involvement helped spur the restoration project 
forward, as did Mrs. Lord O’Brian’s efforts almost 40 years prior.  
The two women bookended a prolonged period of inactivity for the restoration 
of the old Senate and old Supreme Court Chambers. The restoration plans were drawn 
in 1965, but a lack of support from the House appropriators blocked the project from 
proceeding. However, after the Joint Legislative Appropriation Conference met, both 
the Senate and House motioned on June 28, 1972, to include the money for the 
restoration in the upcoming year’s budget.131 The project was finally in the homestretch. 
                                                            
129 Johnson, a conservation advocate, was the First Lady from 1963‐1969.  
130 Allen, History of the United States Capitol : A Chronicle of Design, Construction, and Politics, 448. 
131 House Congressional Record of June 28, 1972 and Senate Congressional Record of June 28, 1972. 
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CHAPTER 4.  Full Speed Ahead for the Restorations, 1972‐1976 
    I.  Preliminary Organization 
For the first time since 1963, the restoration funding was unscathed by the 
House appropriators and was subsequently made into law.132 The two primary 
requirements for the $1,521,000 appropriation were: the Speaker of the House would 
create a commission similar to the Senate Commission on Art and Antiquities so both 
groups could work in tandem on the restoration, and that after the restoration the 
rooms could still be used for joint conference meetings.133 Once the House and Senate 
Commissions overseeing the restoration authorized the contracts, the work would 
proceed in two phases with the first stage, the old Supreme Court Chamber, completed 
by June 30, 1974.134 
The establishment of the Senate Commission on Arts and Antiquities created the 
position of Senate Curator which was filled by James Ketchum, who previously was the 
White House Curator.135 Similar to Campioli, Ketchum reflected the growing 
professionalism in the management of historic spaces, with a focus on restoration, 
renovation, research, and interpretation.136 By 1972, historic preservation was 
considered an entire field of study and had expanded from solely the “glorification of 
                                                            
132 Conference Report 92‐1167, 92nd Congress, Second Session report on H.R. 13955. 
133 House Congressional Record of August 14, 1972 reports that the Speaker appointed Boggs of Louisiana, 
Ford of Michigan, Mahon of Texas, and Bow of Ohio to the commission. 
134 There was generally a three month period from the awarding of the contract to when the construction 
work starts. 
135 He began his career as a curatorial assistant with the National Park Service before going to the White 
House where he assisted with Mrs. Kennedy’s ambitious restoration project. 
136 Bodnar, Remaking America : Public Memory, Commemoration, and Patriotism in the Twentieth 
Century, 201. 
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the sacred and special” to a more discrete civics lesson with undercurrents of nation 
building themes, which the chambers clearly represented.137 
The Senate Curator was responsible for aesthetics and “historical matters” of the 
restoration. White entrusted the on‐site direction of the project to his experienced 
Assistant Architect, Campioli, who in turn recommended hiring DeWitt, Poor & Shelton 
since they had already completed around 75% of the work since contracted in 1964.138 
Their contributions included surveys, inspection of the existing construction, study of 
the available drawings and records of the chambers, and the preparation of working 
drawings, specifications, and estimates of cost.139 The remaining architectural work was 
estimated at $30,000 and entailed changes to the drawings and specifications as 
necessitated by the two‐phase construction. 
The Senate Commission on Arts and Antiquities wanted to procure architectural 
services by publicizing the need for services and a commission reviewing the proposals. 
However, while White wanted to offer architectural commissions to a variety of firms, 
the restoration project was a unique situation since an extensive design effort had 
already been conducted.140 Majority Leader Mansfield and Speaker Albert, both chairs 
of their respective committees overseeing the restoration, approved of White’s 
suggestion that DeWitt, Poor & Shelton be retained to complete the restoration work 
                                                            
137 Ibid., 200. 
138 July 19, 1972, “Meeting on restoration of the Old Senate Chamber and the Old Supreme Court 
Chamber,” Office of the Senate Curator’s working files. 
139 July 31, 1972 letter from White to Mansfield, Office of the Senate Curator’s working files. 
140 July 27, 1972 note from Ketchum to Francis Valeo, Secretary of the Senate, Office of the Senate 
Curator’s working files. 
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(including the checking of shop‐drawings, changing the existing drawings and 
specifications, and visits to factories and shops).141 
Since both Commissions approved, Campioli called a meeting for a preliminary 
discussion of the scope of the work.142 Alfred Easton Poor and A.J. Tatum of DeWitt, 
were the consulting architects and the working drawings for the rooms were discussed 
and tweaked accordingly, however, additional research and on‐site investigation was 
required to resolve outstanding issues.143 
     II. The Work Begins 
In August of 1972, Campioli and his engineer, G.W. Shaw, investigated the west 
entrance and marble mantels on the north and south walls of the old Senate Chamber. 
They decided to replace the existing doors and wooden trim as well as the jamb 
paneling since they were of a later date than the 1859 restoration period.144 Since 
Colburn had written in his report that every entrance to the Senate Chamber had two 
doors, an inner baize covered door and an outer mahogany door, new doors were 
placed on the corridor side of the jamb to swing in. Campioli decided to move the 
existing marble mantels on the north and south walls to the old Supreme Court and to 
make two new mantels which each matched one of two mantels on the east wall. 
                                                            
141 While the Senate Commission on Arts and Antiquities agreed with hiring a firm to complete the work 
that had already done most of it, they were hesitant to go on record in favor of the initial AOC selection 
process since it was a closed, uncompetitive process; August 1, 1972 memorandum to the chamber 
restoration file, Office of the Senate Curator’s working files; August 17, 1972 letter from White to Albert, 
AOC’s Archival Records, Ford Building, Box 1, Folder 2; and August 16, 1972 letter from Mansfield to 
White, AOC’s Archival Records, Ford Building, Box 1, Folder 1. 
142 August 16, 1972 memorandum of meeting, AOC’s Archival Records, Ford Building, Box 1, Folder 1. 
143 Fred Hardison of DeWitt had died since the 1964 contract so A. J. Tatum took his place, Tatum worked 
for Roscoe DeWitt in Dallas, TX and had designed and built numerous hospitals throughout America. 
144 AOC’s Archival Records, Ford Building, Box 3, Folder 4. 
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To complete the working drawings and specifications, Tatum provided a detailed 
list of items to investigate during the exploratory work in the old Supreme Court 
Chamber, including removing sections of the floor, door frame, plaster, and paint.145  
For the old Senate Chamber he needed paint removed from one of the mantels on the 
east wall so that the two new ones could be made to match and he asked to remove an 
existing marble dutchman from a column pilaster on the semi‐circular wall to determine 
if an original gas line existed behind it.146 The investigations were duly undertaken so 
Poor and Tatum could complete the working drawings and specifications and the 
bidding process could begin. The plans were updated by the end of 1972 and the 
contracts for the general construction were let soon after.  
The lower chamber required: concrete plank flooring installed on the brick sub 
wall and topped by cement, and the floors of the loggia, north, south, and east arcade 
repaired with cement topping and wood flooring. The millwork and cabinet work would 
be done by contract, including wood doors and trim, window repairs, wood base, wood 
panels on south arcade wall, and the paneled mahogany railing; the cast iron and 
mahogany rail were also contract. A new marble mantel and hearth would be needed as 
well as the removal and relocation of two existing mantels and hearths from the upper 
chamber to the east arcade of the lower chamber. 
                                                            
145 The exploratory work in the old Supreme Court Chamber which was done in‐house by the AOC; 
October 10, 1972 letter from Tatum to White, and November 14, 1972 memorandum to file by Campioli, 
AOC’s Archival Records, Ford Building, Box 1, Folder 1. 
146 If there was a gas line it could serve as an electrical conduit for wiring of the proposed scones on the 
pilasters. 
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White decided to proceed on the work insofar as possible with his own forces 
rather than with selected outside bidders to exercise more control over the 
workmanship.147 Senator Mansfield and Speaker Albert approved of the decision since it 
ensured that the restoration would benefit from the work of specialized construction 
staff. Outside specialists completed the metalwork, cabinetwork, lighting fixtures, 
carpets, drapery and furniture. This allowed tweaking and correction to the drawings as 
elements of the chambers were exposed during exploratory demolition.  
At the end of 1972, White wrote to Mansfield with his recommendations for the 
next steps of the restoration.148 White asked first that the Commission on Arts and 
Antiquities approve the return to the old Senate Chamber of the George Washington 
painting by Rembrandt Peale. Secondly, he asked for permission to remove the Chief 
Justice busts in the old Senate Chamber to the old Supreme Court. The first five busts 
(Justices Jay, Rutledge, Ellsworth, Marshall and Taney) were reinstalled in the lower 
chamber and those of later Justices would be returned to the Court. Thirdly, White 
wanted to locate furniture and furnishings in the possession of the Senate and the Court 
that were previously located in the two chambers during the period 1800‐1860.149 All of 
White’s requests were approved by the Commission.  
     III.  Restoration of the Old Supreme Court Chamber, 1973 
The biggest issue of contention for the restoration was the question of lighting in 
the old Supreme Court Chamber. Mansfield and Scott, the respective Chair and Vice‐
                                                            
147 December 6, 1972 memorandum to file by White, AOC’s Archival Records, Ford Building, Box 1, Folder 
1. 
148 December 27, 1972 letter from White to Mansfield, Office of the Senate Curator’s working files. 
149 White was already in discussion with Chief Justice Burger and wanted approval to proceed. 
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Chair of the Commission on Art and Antiquities, were anxious that in regard to lighting 
as well as all other aspects of the work under way, “everything possible should be done 
to return this historic chamber to its appearance when last used by the Court.”150 Since 
19th century accounts described natural light filtering through the three windows, the 
Commission believed that daylight was the primary source of illumination and did not 
want a chandelier installed since there was no evidence of one. They asked that the 
latest expertise in the field of interior lighting be taken into consideration. 
At this juncture, the architectural drawings, colored cross‐section renderings, 
and color layouts were completed. 151 Furnishings for the restoration furnishings were to 
be as accurate as possible with known facts and in the absence of specific information, 
furnishings and materials typical of 1850‐1860 would be used. Guidance was also 
derived from the chairs, cabinets, and sofas returned to the Capitol from the Supreme 
Court.152 A. J. Tatum and interior designer Nellie Rengifo of DeWitt, Poor & Shelton were 
provided with photographs of the furniture and furnishings, particularly to help with the 
design of the interior of the old Supreme Court Chamber.  
A portrait of Chief Justice John Marshall by Richard Brooke, painted in 1880, 
hanging in the House Wing of the Capitol, also helped guide the restoration (see fig. 
                                                            
150 January 19, 1973 letter from Mansfield and Scott to Campioli, AOC’s Archival Records, Ford Building, 
Box 4, Folder 11 
151 February 8, 1973 memorandum to file by Thayn, AOC’s Archival Records, Ford Building, Box 4, Folder 
13 
152 June 1, 1973  memorandum to file by Thayne, AOC’s Archival Records, Ford Building, Box 3, Folder 6 
and June 19, 1973 memorandum from Thayne to Frank Hepler, Marshal, U.S. Supreme Court, AOC’s. 
Archival Records, Ford Building, Box 3, Folder 6. 
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6).153 Marshall’s chair influenced the furniture design, but the balustrade proved more 
challenging so Campioli recommended adhering to the original 1965 design drawings. 
However, Ketchum believed the balustrade design was flawed, since the sources from 
which the working drawings were prepared were missing; he also questioned the 
selective use of the Brooke painting for reproducing elements for the restoration.154  
 
Fig. 8, John Marshall by Richard Brooke after W.D. Washington, 1858 
Image courtesy of www.senate.gov/artandhistory/art/resources/pdf/Old_Supreme_Court.pdf. 
                                                            
153 Two AOC employees photographed the original painting by W.D. Washington, painted in 1858. 
Discrepancies between the paintings were identified, casting doubts on its accuracy. Since Campioli found 
several other “liberties with authenticity” in the painting in relation to the Chamber’s architecture he 
recommended adhering to the original design shown in the drawings; April 25, 1973 memorandum to file 
on “Old Supreme Court Chamber,” Office of the Senate Curator’s working files. 
154 May 7, 1973 letter from Ketchum to the Secretary, Office of the Senate Curator’s working files. 
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Poor wrote to White regarding the old Supreme Court restoration, “There is an 
interesting conundrum in the restoration raised, particularly concerning regard to 
authenticity in the restoration.”155 Poor blamed the delay in decisions on “Mr. 
Ketchum’s insistence on authentication of every portion of the room, relying either on 
paintings and photographs of the period when the Chamber was last used for the 
Supreme Court, or on invoices as to items ordered.” His fee was negotiated on the basis 
of checking on shop drawings and casual supervision, based on the approved drawings,  
he had not realized that the chambers would be restudied, new research instituted, and 
the plans and details resulting from the new studies and research would again require 
approval. Also, the issue of lighting was proving too difficult to settle. Poor thought the 
lower chamber had a chandelier since the upper chamber had one, but the Commission 
on Arts and Antiquities wanted evidence before making a lighting decision. To move the 
matter forward, Poor asked that the Commission meet to resolve the matter.  
 
In response, the Commission decided to hire a “historian consultant” to provide 
illumination recommendations.156 They needed an historical architect but the term as 
such was not yet widely known. Campioli searched extensively for a lighting expert, 
eventually contacting Alan Gowans, the President of the Society of Architectural 
Historians, to widen his search.157 At a meeting to discuss a list of potential qualified 
architectural historians, Ketchum posed the question, “What is an Architectural 
                                                            
155 May 31, 1973 letter from Poor to White, AOC’s Archival Records, Ford Building, Box 1, Folder 2. 
156 July 19, 1973 memorandum to file by Campioli, AOC’s Archival Records, Ford Building, Box 1, Folder 2. 
157 Mrs. Antoinette F. Downing of the Rhode Island Historical Preservation recommended several people 
but Campioli had no luck initially; July 20, 1973 letter from Campioli to Gowans, AOC’s Archival Records, 
Ford Building, Box 1, Folder 2. 
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Historian?”158 It was agreed that in addition to being knowledgeable in the field of 
architectural history, the specialist should have a good knowledge of architectural detail 
and the ability to draw or develop architectural detail information in illustrative form. 
Senators Mansfield and Scott later wrote that they expected the architectural historian 
to be “pre‐eminent in his field and well‐recognized by his colleagues.”159 
After finding little success in hiring an architectural historian, Campioli received a 
letter from Dr. Paul Norton which indicated a change of heart from his previous decision 
to pass on this opportunity. Norton believed the task required a “kind of arbitration and 
tact which comes under some other heading than architectural history.”160 His offer to 
come to Washington to discuss contractual arrangements was accepted and following 
his meetings a contract was agreed to.161 Norton, formerly the Chair of the Department 
of Fine Arts at the University of Massachusetts, was “considered the country’s most 
eminent authority on Benjamin Henry Latrobe.”162 The Commission expected him to 
bring a high degree of historical and architectural integrity to the restoration. 
The partitions and the dropped ceiling of the old Supreme Court Chamber were 
removed, opening the space up to its original configuration.163 The room’s layout was 
guided by the 1854 plan from Bohn’s Hand‐Book of Washington, with the justices sitting 
                                                            
158 September 5, 1973 memorandum to file by Thayne, AOC’s Archival Records, Ford Building, Box 1, 
Folder 2. 
159 September 27, 1973 letter from Mansfield and Scott to White, AOC’s Archival Records, Ford Building, 
Box 1, Folder 2. 
160 October 2, 1973 letter from Norton to Campioli, AOC’s Archival Records, Ford Building, Box 1, Folder 2. 
161 October 9, 1973 memorandum to file by Campioli, AOC’s Archival Records, Ford Building, Box 1, Folder 
2. 
162 November 26, 1973 letter from Mansfield and Scott, U.S. Senate Commission on Art and Antiquities, to 
Senator Eastland, Office of the Senate Curator’s working files. 
163 Allen, History of the United States Capitol : A Chronicle of Design, Construction, and Politics, 449. 
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with their backs towards the east windows. Much of the original furniture was returned 
to the Chamber from private collections and the Supreme Court itself, including desks, 
chairs, benches, and tables. A Simon Willard wall clock, made in 1837, was returned to 
its place over the entrance door (below the plaster relief of Justice by Franzoni which 
was also restored). The busts of the first four justices were place on brackets on 
columns of the arcade. The paint was removed from the stone columns. The three 
original fireplaces were reconstructed; two were closed in 1936 to use as air‐
conditioning ducts. The new mantels were designed to complement the room’s Doric 
order. And the portrait of Marshall guided the color and design of the carpet in the 
chamber. 
A triumphant Mansfield addressed the Senate Democratic Conference on 
January 30, 1974, in the newly restored old Supreme Court Chamber. Once completed, 
the rooms will “share their heritage” while also being “occasionally used on occasions” 
for regular business and ceremonial occasions “befitting the historic site.” He said that 
in a few months’ time the appropriate furniture, curtains, carpeting and lighting fixtures 
would be completed and installed.164 Now the rush was on to finish the project.  
Stennis wrote to White for a restoration status update since it was supposed to 
be finished in 1975 and the Bicentennial was approaching.165 The Architect quickly 
responded that the project was completed on schedule with the exception of lighting 
                                                            
164 A Decorative Scheme Presentation Board with the color scheme and materials chosen for the carpet, 
furniture, and draperies had already been submitted to Campioli by Tatum. The materials shown and their 
respective colors were also included in the specifications for the Carpet and Furniture contracts; 
November 12, 1973 letter from Tatum to Campioli, AOC’s Archival Records, Ford Building, Box 1, Folder 8. 
165 March 12, 1975 letter from Stennis to White, AOC’s Archival Records, Ford Building, Box 1, Folder 1. 
59 
 
since disagreement on the most authentic lighting delayed the selection of lighting 
fixtures by a few months.  
Norton completed his report on the lighting in both chambers, but he had hoped 
to find more visual representations of fixtures (this issue was part of the original 
problem in determining the appropriate lighting for the old Senate Chamber).166 Norton 
submitted his “Report on Lighting and Fixtures for Renovation of the Old Senate and 
Supreme Court Chambers” and the last phase of the restoration of the old Supreme 
Court Chamber commenced.167 
The lighting decisions were guided by Norton’s report and required Ketchum’s 
approval. Instead of a chandelier, desk fixtures were chosen to illuminate the chamber. 
A student lamp style was chosen for the Justice’s desks, with two desks sharing one 
double light with the exception of a single light for the desk of the Chief Justice.168 A 
student lamp was also placed on the lawyers’ desks. The three windows were lit with a 
soffit fixture inside the drapery valance of the center window. Ketchum requested that 
the new floor and ceiling lighting options be not mistaken for authentic, and that the 
authentic lighting conform to the architecture of the room.169 His attention to historical 
accuracy and avoiding a misleading installation reflected an increasingly academic 
approach to historic preservation in the 1970s. 
                                                            
166 February 26, 1974 memorandum from Thayne to Campioli, AOC’s Archival Records, Ford Building, Box 
1, Folder 2. 
167 March 20, 1974 letter from Campioli to Ketchum, AOC’s Archival Records, Ford Building, Box 1, Folder 
2. 
168 June 18, 1974 minutes of meeting by Thayn, AOC’s Archival Records, Ford Building, Box 3, Folder 12. 
169 July 2, 1974 memorandum to file by Campioli, AOC’s Archival Records, Ford Building, Box 3, Folder 12. 
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On May, 22 1975 the newly restored Old Supreme Court Chamber was dedicated 
to great fanfare.170 The Congressional Record included the history of the room and 
details of the restoration as well as Senate Resolution detailing the roles for the use of 
the room: the chamber remains open to the public from 9 am to 4:30 pm each day the 
Capitol is open, except when being used for “ceremonial occasions associated with the 
heritage of the judicial and legislative branches;” the Sergeant at Arms has responsibility 
for the security and maintenance; food, drink, and smoking are prohibited; requests to 
use the space are directed to the Senate Commission on Arts and Antiquities; and the 
Senate Curator handles requests to see the Chamber outside scheduled public hours. 
 
Fig. 9.  Old Supreme Court Chamber, 2008, image courtesy of HABS No. DC‐38‐B. 
 
                                                            
170 Senate Congressional Record of May 21, 1975. 
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     V. Restoration of the Old Senate Chamber, 1976 
The old Senate Chamber restoration work was also progressing well; Poor, the 
project coordinator, and his firm’s interior designer, Nelly Rengifo, were sending 
Campioli updated drawings and samples for him to approve.171 The roof, ceiling, and 
structural work were completed, as was a new terraced floor with ascending tiers for 
the rows of Senate desks. The restoration of the Senate Chamber to its 1859 
appearance required the removal of what little remained in the chamber from the 
Supreme Court’s use, to then recreate its appearance when last occupied by the Senate. 
The ladies gallery on the west wall was carefully reconstructed. The semi‐circular 
iron rail was recreated based on G.P.A. Healy’s painting of the Webster‐Hayne debate of 
1830 (although it was painted some 20 years later).  An 1847 guidebook described the 
gallery as supported by “reeded bronzed iron columns, surmounted by a rich gilt iron 
balustrade.”172  
The furniture bid was awarded to P. Nathan, Inc., who also was the contractor 
for the furniture in the old Supreme Court Chamber.173 The Senate chairs were made 
from mahogany and the seats were cane with a loose leather cushion stuffed with hair, 
upholstered in “Senate Red.”174 The reproduced desks were based on Senator Daniel 
                                                            
171 They also provided lists of suggested bidders; February 27, 1975 letter from Poor to Campioli, AOC’s 
Archival Records, Ford Building, Box 3, Folder 6; and April 3, 1974 memorandum from Rengifo to Florian 
Thayne, AOC’s Archival Records, Ford Building, Box 3, Folder 6. 
172 Thayn, Report of the Research for the Proposed Restoration of the Old Senate Chamber and the Old 
Supreme Court Room. 
173 Their bid beat out one from Smith & Watson, June 24, 1975 letter from Poor to Campioli, AOC’s 
Archival Records, Ford Building, Box 3, Folder 6 
174 Thomas Constantine, the New York cabinetmaker, had made the Senate desks after the fire of 1814. 
Although the pattern was similar, the desks varied in size and height and those on the outside edges of 
the chamber had one side graduated to conform to the curve of the room. Writing desks with a hinged lid 
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Webster’s desk with dark red mahogany.175 Jefferson Davis’s chair guided the chair 
design; although it has a cane seat it is otherwise nearly identical to chairs in the current 
Senate Chamber, most of which moved with the Senate in 1850.176 64 desks and chairs 
were installed in the old Senate Chamber to reflect the 1859 layout.177  
The AOC’s carpenter shop was slated to make the benches for the ladies gallery, 
but Poor expressed concern that the proposed benches were simpler than design 
records indicated so he recommended using a more elaborate design that the 
contractor could make.178 The benches were made from pine using Poor’s design which 
was based on a sketch from “Furniture of the Pilgrim Century” by Wallace Nutting, 
which covers furniture from 1620 to 1720.179 
A long, slightly curved, upholstered bench was located in the Supreme Court 
Building, which fit the wall of the old Senate Chamber and was likely to have been used 
by spectators. The bench’s design was similar to the Jefferson Davis chair which 
therefore was used as a pattern for reproduction. Eight benches were placed under the 
balcony, three shorter benches placed in the three windows, and 20 stained pine 
                                                                                                                                                                                 
were made as Senators requested them; the “writing box” on the desk provided room for supplies. The 
original desks were moved to the new Senate Chamber in 1859; Florian H. Thayn, Report of the Research 
for the Proposed Restoration of the Old Senate Chamber and the Old Supreme Court Room (Art and 
Reference Library of the Architect of the Capitol: 1965). 
175 Although records indicate a variety of chair styles were often seen on the Senate floor, September 6, 
1974 meeting notes, Archival Records, Ford Building, Box 3, Folder 12. 
176 The chair bears the name “T. Constantine – New York” and was used by Jefferson Davis while he was in 
the Senate, 1847‐1851 and 1857‐1861. 
177 An 1850 floor plan was located that helped guide the placement of the furniture in the Chamber. 
178 March 6, 1975 letter from Poor to Campioli, AOC’s Archival Records, Ford Building, Box 3, Folder 6. 
179 April 16, 1975 letter from Poor to Campioli, AOC’s Archival Records, Ford Building, Box 3, Folder 6. 
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benches were made for the gallery.180 Two flat‐top desks, two armless chairs, and a 
bookcase were placed in the loggia along with six chairs on the east wall.181 One existing 
armchair, with tuft seat and leather panel back, was used as the pattern for three others 
and all three were placed in the loggia behind the Vice President’s chair.182 The settees 
were made from mahogany with leather upholstery in “Senate Red.”183 There were four 
existing settees located, so four new ones were made to match the existing ones.184  
For the restoration, the Supreme Court returned what was thought to be an 
original Vice President’s desk which was placed on the reconstructed raised dais. The 
desk was also used as a model for recreating the four clerk desks.185 Period drawings of 
the chamber depict the desks of both the Vice President and adorned with green 
brocade draperies, so Rengifo selected a green felt color for the desk tops.186 Red 
modesty drapes were placed in front of the Vice President and clerk desks (two 
reporters, secretary, and clerk) and the chairs for the clerks’ desks are armless.187 A 
replication bill hopper was placed on the dais to the right of the Vice President’s desk.188  
                                                            
180 March 12, 1975 meeting notes by Thayne, AOC’s Archival Records, Ford Building, Box 3, Folder 6 
181 Florian H. Thayn, Report of the Research for the Proposed Restoration of the Old Senate Chamber and 
the Old Supreme Court Room (Art and Reference Library of the Architect of the Capitol: 1965). 
182 September 6, 1974 meeting notes, Archival Records, Ford Building, Box 3, Folder 12. 
183 February 28, 1975 memorandum by Poor and Swanke & Partners, AOC’s Archival Records, Ford 
Building, Box 3, Folder 6. 
184 September 6, 1974 meeting notes, Archival Records, Ford Building, Box 3, Folder 12. 
185 September 6, 1974 meeting notes, AOC’s Archival Records, Ford Building, Box 3, Folder 12 
186 Thayn, Report of the Research for the Proposed Restoration of the Old Senate Chamber and the Old 
Supreme Court Room. 
187 September 6, 1974 meeting notes, AOC’s Archival Records, Ford Building, Box 3, Folder 12 
188 A bill hopper at the Smithsonian was measured and replicated. 
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The Vice President’s chair was recreated with a caned seat and a loose tufted 
seat cushion covered with red morocco and brass shoes on the legs.189 An 1829 
guidebook described the Vice President’s chair as canopied by crimson drapery and 
purchase records detail the large amount of fabric required for the draperies.190 For the 
restoration, the baldachino and the swags for the balcony were recreated with red 
damask with gold tassels.191 The wooden eagle and shield which adorned the baldachino 
were brought out of storage.  
Most draperies were recreated in “Senate Red” with tassels and fringe while the 
curtains were white linen. The “Stars” design carpet was ¾ cut pile Wilton Weave with a 
red that matched the old Supreme Court Carpet and a dark and light gold for the stars. 
The star motif was seen in several drawings of the chamber and referred to in vouchers 
as “star carpet” and was later described as “body‐brussels carpeting and border.”192 The 
carpet in the gallery was made in the same color as the floor but without the stars.193  
Drapery details were also provided by four panels and tie backs donated by 
Elizabeth R. Crosby, for the restoration. She was the great granddaughter of Doorkeeper 
Isaac Bassett.194 The restoration recreated the gilded stars that drawings indicated 
holding up the swags in the ladies gallery at intervals, complementing the star carpet. 
Venetian blinds with a natural wood stain were placed in the balcony windows.  
                                                            
189 September 6, 1974 meeting notes, Archival Records, Ford Building, Box 3, Folder 12. 
190 The chair itself changed according to the preference of each Vice President; Ibid. 
191 March 12, 1975 meeting notes by Thayne, AOC’s Archival Records, Ford Building, Box 3, Folder 6. 
192 Thayn, Report of the Research for the Proposed Restoration of the Old Senate Chamber and the Old 
Supreme Court Room. 
193 September 6, 1974 meeting notes, Archival Records, Ford Building, Box 3, Folder 12. 
194 Architect of the Capitol’s internal files, AOC’s Archival Records, Ford Building, Box 3, Folder 9. 
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Rembrandt Peale’s portrait of Washington was hung in its previous place of 
honor, above the east gallery. The plaster ceiling coffers were reguilded, however, the 
original colors were unknown since the original hair‐plaster ceiling was replaced in 1919 
to improve the acoustics of the room.195  
A grand reproduction of the Cornelius & Baker gilt chandelier with 24 oil‐burning 
lamps was designed by Rambusch. The design was based on an 1847 engraving by 
Thomas Doney, but without the globes (sees fig. 10).196 The original chandelier was 
installed in the Senate Chamber in 1837 and is described as having “facility of 
movement,” indicating it could be raised and lowered to be lit.197 There is though, no 
indication what fuel was used since its installation predated the use of gas in the Capitol 
by 10 years.198  Recessed florescent lighting was placed in the chamber’s three windows, 
with the exception of the central window which used lighting from the soffit.199 Diffused 
lighting was also placed behind the railing on the east balcony. The skylights were lit 
with florescent lights with plastic shields over the lighting to resemble daylight.  
Thomas Voigt of Philadelphia made a floor‐standing clock for the Senate which 
traveled with Congress to Washington and stands outside the current Senate Chamber. 
The clock may have been placed in the old Senate Chamber, but in 1837 a smaller clock 
was installed over the main entrance; for a restoration a modern clocked was used.  
                                                            
195 Ironically, the coffered ceiling may have originally been intended to improve acoustics by minimizing 
echoing, 
196 June 18, 1974 minutes of meeting by Thayn, AOC’s Archival Records, Ford Building, Box 3, Folder 12 
197 Thayn, Report of the Research for the Proposed Restoration of the Old Senate Chamber and the Old 
Supreme Court Room. 
198 It is worth noting though that the House Chamber had an Argand chandelier.  
199 June 18, 1974 minutes of meeting by Thayn, AOC’s Archival Records, Ford Building, Box 3, Folder 12 
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Fig. 10. United States Senate Chamber, 1847, Thomas Doney, after James A. Whitehorne, mezzotint, 
image courtesy of U.S. Senate Curator, Senate Collection. 
 
Two reproduction iron stoves were placed in the niches flanking the entrance 
door. Treasury vouchers indicated various transactions for heating stoves but no 
descriptions of their design so the recreated stoves were based on drawings of stoves 
designed by Charles Bulfinch for the Library of Congress.200 Snuff boxes, spittoons, and 
quills were placed in the chamber. Vouchers reflected the purchase of individual ink 
wells, sand shakers, and glass desk weights for the Senate.201 
The completed chamber was dedicated by Vice President Rockefeller on June 16, 
1976. He called the room a “new shrine of American liberty.” Mansfield was pleased 
                                                            
200 Thayn, Report of the Research for the Proposed Restoration of the Old Senate Chamber and the Old 
Supreme Court Room. 
201 Ibid. 
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with the splendor of the chamber and its furnishings and noted that the “Senate has lost 
some of its elegance over the past century and a quarter.” In February, the Senate 
passed a resolution to make $5,000 available for ceremonial and reception purposes in 
connection with the dedication of the old Senate Chamber.202 Senator Mansfield said on 
the floor that “With the return of these rooms to their mid‐19th century appearances, a 
new perspective has been provided for the many thousand Americans who will visit the 
Capitol Building during the Bicentennial and the years that follow.” The Bicentennial 
celebrations had begun in earnest and these patriotic reminders of the glorious days of 
the early Senate and Court were a fitting tribute to add to the celebration. 
 
Fig. 11.  Old Senate Chamber, 2008, image courtesy of HABS, No. DC‐38‐A. 
 
 
                                                            
202 Senate Congressional Record of February 17, 1976 
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CONCLUSION 
While these old Senate and old Supreme Court chamber restorations were not 
undertaken until 1973 and completed in 1975‐1976, the impetus for their initial 
protection in 1934 was in part due to the efforts of an influential widow. The 1930s 
were also a time of severe economic depression in the United States, a time when 
Americans clung to patriotic reminders of their glorious past to help boost low morale. 
The restoration of the chambers took the back seat when the nation lent its efforts to 
fighting World War II. Not until the building boom of the 1950s, was there time and 
money to consider the actual physical fabric of the Capitol Complex.  
A building boom ensued after the war to create more working space for 
Congress and to build strong symbols of a great nation throughout Washington DC. The 
House and Senate office buildings were designed and built in a classical style to 
complement and not detract from the Capitol. Many of the design contracts went to 
one firm, DeWitt, Poor, and Shelton, whose monopoly on Capitol projects was largely in 
part due to their former employee, Campioli, who was the Assistant Architect of the 
Capitol. A lack of enthusiasm for the restoration project by House Members effectively 
derailed funding for the project year after year. The House appropriators were fond of 
the ease of using the old Senate Chamber for joint conferences and were hoping to get a 
West Front Extension approved. Mrs. Kennedy’s restoration project at the other end of 
Pennsylvania Avenue combined with her husband’s death, helped Congress finally 
allocate money for the initial plans and research.  
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Political infighting further delayed funding for the project until Lady Bird Johnson 
entered the fray and helped remove opposition to the restoration in 1972. Additionally, 
the influential Senate Commission on Art and Antiquities was created by the Senate 
leadership to advance the cause of these two historic yet neglected chambers. Under 
the Commission’s direction and that of the Senate Curator, the Architect of the Capitol 
quickly restored first the old Supreme Court Chamber and then the old Senate Chamber 
to their respective 1859 and 1860 appearances. The restoration plans were drawn up by 
1965 and by the time the work began in 1973, new approaches to accuracy in 
restorations led to changes in the approach. Since the two‐phase restoration was 
completed in time for the Bicentennial, the projects are now incorrectly referred as the 
Bicentennial restorations  
Historic preservation in the United States had started a localized grass roots 
movement to save historic sites associated with colonial leaders; however, its breadth 
grew quickly throughout the 1960s in response to America’s massive leap forward into 
the modern age and the ensuing mass demolition in the name of progress. The Historic 
Preservation Act of 1966 created standards for the preservation of historic sites that had 
far reaching effects as the federal government added itself to the list of protectors of 
physical remnants of history, however the law did not apply to the Capitol’s own space. 
Understanding how these meticulous restorations were finally funded and the 
thought process behind the ensuing design decisions provides a wealth of knowledge to 
incorporate into future discussions regarding their management and care by the Office 
70 
 
of the Senate Curator. The battle to preserve these historic rooms in the active Capitol 
complex indicates extensive power struggles and changes in attitudes towards historic 
spaces throughout the 20th century. Researching the monumental undertaking of 
restoring of the old Senate and old Supreme Court Chambers reveals the unique 
challenges in preserving an active functional space. The story of the restoration of these 
magnificent chambers largely parallels the development and increased importance of 
historic preservation as a field of study in the United States. 
The restorations project’s in‐depth research and resultant attention to historic 
accuracy was a joint effort between Senators, academics, architects, and Capitol Hill 
staff.  The eventual completion of the project is indebted to the leadership and 
perseverance of several Senators, a widow, and the influence of two former First Ladies. 
The restoration’s success also relied on cooperation between the Architect of the 
Capitol’s Office, the Senate Commission on Art and Antiquities, the Senate Curator’s 
Office, and the architectural firm of Dewitt, Poor & Shelton, who all in turn relied on the 
advice of contracted academics and the skills of talented craftsmen to recreate the mid‐
19th century appearances of the old Senate and old Supreme Court Chambers. 
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APPENDIX:  History of the Old Senate and Old Supreme Court Chambers 
Washington commissioned the French‐American engineer Pierre Charles 
L’Enfant to carve a capitol city out of a wilderness. L’Enfant gleaned inspiration from the 
grand avenues of Paris and Versailles gardens and designed a plan with a grid street 
pattern intersected by grand avenues emanating from the Capitol and President’s 
House.203 The plan placed the Capitol on Jenkins Hill, looming over long garden or Mall 
to provide awe‐inspiring views of the building. Naturally, Washington was pleased with 
the plan which “aimed at being a truly national metropolis, a great federal capitol that 
would help bind far‐flung states into a united country.”204 The capitol city and its 
buildings would stand as a beacon for unity and strength, firmly establishing the 
ambitious young democracy.  
Since L’Enfant failed to provide drawings for the Capitol and President’s House, 
Washington held a design competition which resulted in a plan for the President’s 
House by James Hoban, while a late design entry submitted by Dr. William Thornton was 
the winning plan for the new Capitol (see fig. 12).205 Thornton envisioned a domed 
rotunda fronted by a Corinthian portico on an arcade, and two wings with a rusticated 
ground story supporting Corinthian pilasters and full entablature flanked the dome.206 
By using a dome and portico design similar to the Roman temple Pantheon, the Capitol 
                                                            
203 L’Enfant was let go in 1792 due to his failure to follow the requests of the commissioners and his hot 
temper.   
204 “Instead of a mere house for Congress, the nation would have a capitol, a place with symbolic roots in 
the Roman Republic and steeped in its virtues of citizenship and ancient examples of self‐government”: 
Allen, 10. 
205 Hoban proposed a refined Georgian mansion in the Palladian style. 
206 The dark horse was a doctor in Bermuda and like most architects of his time was not professionally 
trained and instead was a “gentleman architect” guided by European architectural publications. As the 
winner of the competition, Thornton’s prize was $500 and a lot in the City of Washington: Ibid., 21. 
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building’s architecture linked the new republic to the democratic ideals of antiquity, 
lending more credence to the embryonic government. The design was widely admired 
for its scale and elaborateness, which was deemed fitting for the new Capitol.207 Thomas 
Jefferson, as Secretary of State, hoped to utilize federal buildings modeled on antiquities 
as a way of combating the Continental view of America as a tasteless and inferior 
backwater.208  
 
Fig. 12. William Thornton’s East Elevation of the Capitol, c. 1796, drawing, image courtesy of  
www.aoc.gov/cc/capitol/wt_dwg.cfm. 
 
The laying of the Capitol’s first cornerstone in 1793 was an opportunity to use a 
“grand display of pomp” to help restore confidence in project that was already a year 
behind schedule.209 The endeavor experienced numerous difficulties obtaining raw 
materials and hiring and retaining skilled laborers at the rural construction site. 
                                                            
207 As the runner‐up in the design competition, Stephen Hallet did not admire the plan and found much 
fault in its ambitiousness and unfeasible interiors, which he detailed in a report issued in 1793. His 
recommended floor plan was incorporated in the final “conference plan.” This resulted in placing the 
House and Senate Chambers on the ground floor instead of the second level, the piano noble, which 
should have been the building’s primary floor: Allen, 21‐22. 
208 Jefferson hoped to use the arts to increase the America’s reputation throughout the world: Ibid., 14. 
209 Ibid., 24. 
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Congress and Jefferson, now president, moved to the City of Washington in 1800, as 
scheduled, but while the President’s House was completed, the Capitol’s construction 
delays resulted in only its North Wing being nearly complete.210 But the shoddy 
workmanship resulted in a leaking roof, rotting wood, and loss of plaster in the new 
North Wing.211 The simple interiors were mostly finished; the Senate Chamber was a 
two story room on the ground floor and the House of Representatives was temporarily 
housed in the library on the second floor.212 To relieve the cramped conditions, a 
temporary House Chamber was built in the South Wing, and the rapid deterioration of 
the North Wing required rebuilding (see fig. 13).  
 
Fig. 13. 1) Original north (Senate) wing, 1793‐1800 and 2) Original south (House) wing, 1793‐1807,  
Image courtesy of www.aoc.gov/cc/capitol/c_const_seq.cfm. 
 
                                                            
210 Hallet was hired to oversee the Capitol’s construction and as the city’s “surveyor of public buildings,” 
Hoban was his boss. Similar to Lafayette, Hallet was later dismissed for insubordination when he refused 
to show the three‐man commission overseeing the work his altered plans for the Capitol: Allen, 23‐26. 
211 The moisture issue in the North Wing was also due to lack of air holes for ventilation: Ibid., 27. 
212 The Senate Chamber had 16 Ionic columns, standing on a brick arcade covered with wood paneling, 
trimmed windows, and sandstone hearths. The shafts were wood skimmed with plaster and the capitals 
were plaster as well. Two portraits of the King and Queen of France, Louis XVI and Marie Antoinette, 
moved with Congress from Philadelphia to Washington and hung in the gallery as a patriotic reminder of 
the fight for independence from the British: Ibid., 40‐44. 
East Front 
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President Jefferson was integrally involved in the challenging project of 
completing the Capitol building. Raising funds for the construction proved difficult until 
Congress appropriated $50,000 for the repairs and alterations to the Capitol and 
President’s House in 1803 – particularly for constructing the South Wing.213 Jefferson 
hired Benjamin Henry Latrobe as the Surveyor of Public Buildings. He was an English‐
born professionally trained architect who specialized in neoclassical architecture.214 As 
“America’s foremost architect/engineer” his previous projects included the Bank of 
Pennsylvania and the Philadelphia Waterworks.215 Latrobe redesigned the Capitol’s 
interiors in a Neoclassical style which “…brought the antiquities of Athens to the Capitol 
and helped associate the young republic with the ancient cradles of democracy.” Using 
grand architecture to link the old and the new lent gravitas to the young government. 
 
Fig. 14. Benjamin Henry Latrobe, [United States Capitol, Washington, D.C. Ground story - stairs, 
Supreme Court, vestibule], 1806, drawing, Library of Congress Prints and Photographs Division, image 
courtesy of http://loc.gov/pictures/resource/cph.3b52596. 
                                                            
213 Allen, 50. 
214 Latrobe moved to America in 1795, after the death of his first wife: Ibid., 51 
215 Allen., 50‐51. 
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Latrobe redesigned the interior of the North Wing using brick and sandstone 
walls to create two levels from the one story Senate Chamber. He used vaulted 
construction to create two stacked rooms so the Senate could meet in the upper 
chamber and the Supreme Court in the lower chamber. Latrobe created the semicircular 
shape and elegant columns of the old Senate and Supreme Court Chambers to reflect 
the amphitheaters of ancient Greece and Rome, the birthplaces of democracy and 
republicanism (see fig. 15). The rooms were designed to welcome the public to watch 
their new government at work while also striving to impress upon the visitor a sense of 
awe.   
 
Fig. 15. Benjamin Henry Latrobe, [United States Capitol, Washington, D.C. Principle story ‐ plan, Senate 
chamber & common vestibule], 1817, drawing, Library of Congress Prints and Photographs Division, image 
courtesy of http://loc.gov/pictures/item/2001697332. 
 
The Senate Chamber’s east gallery was supported by a colonnade of eight 
columns of variegated marble from a Potomac quarry. The columns divided the 
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chamber proper from a loggia, where Senators met privately and clerks worked.216 Two 
fireplaces along the ends of the loggia provided warmth and the loggia’s three windows 
provided light as did the skylights in the coffered half‐dome ceiling. The vice president’s 
desk was on a raised dais directly in front of the loggia and was adorned with a carved 
baldachino topped with a gilt eagle. The Secretary of the Senate and the Chief Clerk’s 
desks were in front of the vice president’s desk, and all three desks faced the Senate 
body. The desks for the Senators radiated outwards from the vice president’s desk and 
behind them were settees for special guests along the chamber’s curved western wall.  
 
Fig. 16. Benjamin Henry Latrobe, [United States Capitol, Washington, D.C. Supreme Court chamber, 
section & plan of bench], 1808, drawing, Library of Congress Prints and Photographs Division, image 
courtesy of http://loc.gov/pictures/resource/cph.3b51707. 
 
The Supreme Court Chamber displayed Latrobe’s architectural and engineering 
skill with an ornamental barrel vaulted ceiling which was divided into lobes by ten ribs. 
                                                            
216 Goodwin, Safeguarding the Senate's Golden Age, 21. 
77 
 
The structural load of the semi‐spherical ceiling was supported by three Greek Doric 
columns on the eastern wall and an arcade along the western wall. The eastern wall was 
lined with three windows which provided the chamber with natural light. The desks for 
the justices were on a raised dais in front of the eastern arcade and were flanked by the 
desks of the court officials. The desks for the lawyers faced the court and adjacent to 
these desks and along the western wall were settees for visitors to the chamber.  
Hiccups in the project included the death of Latrobe’s assistant, John Lenthall, 
when he prematurely removed the support and the ceiling of the upper chamber 
collapsed. Although Latrobe had not authorized him to do so, this incident tainted his 
reputation as a skilled engineer. Funding issues also plagued the project since Latrobe 
required quality materials and workmanship, and therefore exceeded his budget to the 
displeasure of Congress and Jefferson. 
When the new Senate Chamber was completed in 1810, there were 34 Senators. 
Senators were appointed by the state legislature and were considered rather “elite” and 
generally looked like gentlemen.217 But they chewed tobacco and spit (a cuspidor was 
placed by every desk in the room). Snuff was available on the vice president’s desk, 
alcoholic Senate “tea” was consumed in the chamber, and one Senator would even 
bring in his foxhounds and tie them to his desk. Senators had no private offices and 
constituents came to their Senate desks for meetings.  
                                                            
217 Ibid., 21 
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Upon moving to Washington, the Supreme Court met in six different spaces in 
the Capitol until their new chamber was also completed in 1810. Lacking specific 
direction from the Constitution, the Supreme Court was the weakest of the three 
branches of the government. Early courts were unlikely to take on controversial cases 
because they were unsure of their powers; however the court was forever changed 
when President Adams appointed John Marshall of Virginia to the Supreme Court in 
1801. Marshall boldly defined the role and powers of the court and successfully molded 
the federal judicial system into the powerhouse it is today. The landmark 1803 case of 
Marbury v. Madison established the court’s power to interpret the constitutionality of 
laws passed by Congress or state legislatures, thereby strengthening the judiciary. 
During the War of 1812 the British burned the new Capitol building so in 1815 
Latrobe was tasked with the design and reconstruction of the chambers.218 He hoped to 
restore the Capitol to its former beauty in every detail possible, upping the awe 
factor.219 The fire had ruined the upper chamber but the lower chamber ceiling 
remained intact, however, Latrobe rebuilt both spaces since at the Senate’s request he 
enlarged the Senate chamber by removing a small staircase and water closets behind 
the curved wall, and this required rebuilding the undamaged dome of the lower 
chamber. 220 Latrobe was let go, the reason being that he was not fully adhering to 
                                                            
218 Latrobe was also tasked with rebuilding the South Wing for the House of Representatives. 
219 Budget constraints forced Latrobe to make cost‐cutting measures when completing the new chambers, 
for example he covered the chambers with wooden domes instead of his choice of brick and was forced 
to abandon his plan for columns holding marble caryatids in the Senate Chamber: Allen, 116.  
220 The original Latrobe working drawings of the old Senate Chamber, thought to have been used during 
the 1817‐1819 construction, are preserved in the files of the Architect of the Capitol: Ibid., 108. 
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Thornton’s original Capitol plan and his beautiful plans often required more money than 
Congress had. 
After Latrobe’s departure, Charles Bulfinch was appointed in his place and he 
completed the work on the chambers in 1819.221 Bullfinch was a respected Boston 
architect whose designs employed classical elements such as columns and domes in 
both the public and private buildings he was commissioned to build, such as the domed 
Massachusetts State House and Connecticut’s Old State House.222 He also completed 
the center rotunda section of the Capitol and designed its first wooden dome along with 
the Capitol’s western approach and portico.   
  
Fig. 17. 3) Center section and Rotunda, 1818‐1824, image courtesy of 
www.aoc.gov/cc/capitol/c_const_seq.cfm. 
 
                                                            
221 It is unknown what became of Bullfinch’s plans of the Senate Chamber.  
222 Bullfinch’s Federal style of classical domes, columns, and ornament dominated early 19th century 
American architecture.  
East Front
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In 1819 the Senate and Supreme Court returned to their rebuilt chambers (the 
South Wing of the Capitol for the House of Representatives was completed in 1826).223 
Bullfinch built a Ladies Gallery in the Senate Chamber to accommodate the numerous 
lady visitors to the Chamber who wished to listen to the exciting Senate proceedings. 
The semicircular balcony in the rear of the room was supported by delicate cast‐iron 
columns and was completed in 1828, a time when women had begun to leave their 
homes and go out more in public. During the early 19th century, “shifting attitudes 
toward the presence of women in public space and evolving dilemmas about the 
dangers and pleasure of city life” were slowly incorporated into the design of public 
spaces.224 The ladies gallery was a novel undertaking for a federal government space 
and soon the Senate Chamber was a fashionable meeting place to hear the great 
orations of Senators Webster, Clay, and Calhoun over state’s rights and secession.225  
The Senate Chamber and Supreme Court Chamber were a stage for the new 
country’s great social experiment in democracy where all men are created equal.226 The 
balance of power created by the three branches of government strived to firmly 
establish the new federal government and the national debates in the years leading up 
to the Civil War led to the Golden Age of the Senate. Senators Webster, Clay and 
Calhoun, were the "the ornaments of American statesmanship in the era between the 
                                                            
223 Bullfinch only made slight alterations to Latrobe’s interior plan for the Senate Chamber: Allen, History 
of the United States Capitol : A Chronicle of Design, Construction, and Politics, 132.  
224 David M. Henkin, The Postal Age : The Emergence of Modern Communications in Nineteenth‐Century 
America (Chicago: University Of Chicago Press, 2006), 75. 
225 During the early 19th century only the private sector had begun to incorporate private areas for ladies 
on steamboats, trains, and hotels, however, this changed with the mid‐century design of women’s areas 
in the new federal post offices: Ibid., 74 
226 Becker, The United States; an Experiment in Democracy, 2. 
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founding and the Civil War."227 Together against their political foe, President Jackson, 
they were famous throughout the country for their great oratory skills. Americans 
flocked to the Chamber to listen to speeches and heated deliberations, the ladies 
balcony often overflowed.228  
“Washington and Jefferson’s Capitol was designed for a nation straddling the 
Atlantic seaboard,” not one that expanded across North America.229 The country’s rapid 
growth necessitated a building campaign that tripled the Capitol’s sizes so two new 
spacious legislative chambers were planned as well as new committee rooms and offices 
and a brand new magnificent towering cast‐iron dome for the Capitol.230 
 
Fig. 18. 4) Present House and Senate wings and connecting corridors, 1851‐1867, image courtesy of                                             
www.aoc.gov/cc/capitol/c_const_seq.cfm 
                                                            
227 Daniel Walker Howe, "The Golden Age of the Senate," The Washington Post, November 22, 1987. 
228 Drama was in no short supply in the chamber as evidenced by Representative Brooks administering 
Senator Sumner a severe cane beating in 1856 over the issue of slavery: Goodwin, Safeguarding the 
Senate's Golden Age, 23. 
229 Allen, History of the United States Capitol : A Chronicle of Design, Construction, and Politics, 187. 
230 The fireproof dome eliminated the embarrassing possibility of the wooden dome catching fire. 
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A young Philadelphian’s designs for extensions to the Capitol incorporated the 
needs of Congress and won the approval of President Fillmore and his cabinet.231 
Thomas Ustick Walter, whose prior claim to fame was Girard College, was selected as 
the architect of the Capitol extension. In 1857 the new House Chamber in the Western 
extension was completed as was the new Senate Chamber in the Eastern extension two 
years later. The House and Senate moved into their new more spacious chambers, 
where they still remain today – completing their game of musical chairs. However, the 
Court was still one move away from its final resting place.  
When the Senate left their old chamber in 1859, the vacated space was modified 
to suit the needs of the Supreme Court; the Ladies Gallery and the western colonnade 
were removed. And in 1860 the Court moved from their ground chamber into the 
vacated chamber on the main floor and their old chamber became their library. The 
court stayed in these rooms until moving into their new Supreme Court building east of 
the Capitol in 1935. These two historic chambers witnessed the birthing of a new 
country and its development into a nation. The two deliberative bodies which 
assembled in these rooms hashed out America’s first laws and their constitutionality, 
setting the course for a new democratic government. The initially successful experiment 
in democracy was shattered with the advent of the Civil War. With a nation on the brink 
of civil war, gone were the days of legislative solutions to the issues dividing the north 
and south, ending the Senate’s Golden Age. 
                                                            
231 Ibid., 190‐ 195. 
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